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FISCAL YEAR 2002 UNIFIED PLANNING WORK PROGRAM: INTRODUCTION
Purpose of UPWP
The Unified Planning Work Program (UPWP) is prepared annually by the Southwest Washington Regional
Transportation Council (RTC), as designated Metropolitan Planning Organization (MPO) for the Clark County
urban area. RTC is also the designated Regional Transportation Planning Organization (RTPO) for the three-
county area of Clark, Skamania and Klickitat. RTC's UPWP was developed in coordination with the FY2002
WSDOT Southwest Region transportation planning program. All regional transportation planning activities, as
part of the continuing transportation planning process proposed by the MPO/RTPO, Washington State
Department of Transportation and local agencies are documented in the UPWP. The financial year covered in
the UPWP runs from July 1, 2001 through June 30, 2002.
The UPWP focuses on transportation work tasks that are priorities for federal and/or state transportation
agencies, and those tasks considered a priority by local elected officials. The planning activities relate to
multiple modes of transportation and include planning issues important to the Regional Transportation Plans
(RTPs) for the three-county region and the Metropolitan Transportation Plan (MTP) for the Clark County
region. Direction for regional transportation planning activities for FY 2002 and beyond is provided by the
federal Transportation Equity Act for the 21st Century (TEA-21) passed in 1998. TEA-21 is the successor to
the Intermodal Surface Transportation Efficiency Act (ISTEA) passed in 1991.
Since RTC was established in 1992, the agency's role and program of planning activities has continually
evolved. In FY2001 RTC has continued to work closely with local jurisdictions on concurrency, congestion
monitoring and Transportation Impact Fee program development. Also in FY2001 the Bi-State Transportation
Committee, established in 1999, continued its work to facilitate dialogue and recommendations on bi-state
transportation issues. As FY 2002 begins, a large portion of the interstate system in Clark County is still
undergoing transportation planning studies through the 1-5 Trade Corridor Study, the I-5/I-205 North Corridor
Study and the 1-205 Strategic Corridor Pre-Design Study.
UPWP Objectives
The UPWP describes the transportation planning activities and summarizes local, state and federal funding
sources required to meet the key transportation policy issues of the upcoming year. The UPWP is reflective of
the national focus to "encourage and promote the safe and efficient management, operation and development of
surface transportation systems that will serve the mobility needs of people, freight and foster economic growth
and development within and through urbanized areas". The Program reflects regional transportation problems
and projects to be addressed during the next fiscal year. Throughout the year, the UPWP serves as the guide for
planners, citizens, and elected officials to track transportation planning activities. It also provides local and
state agencies in the Portland/Vancouver Metropolitan Area and RTPO region with a useful basis for regional
coordination.
During 2000, the impact of Initiave-695 passed by voters in 1999, began to be felt. The Initiative resulted in the
loss of motor vehicle excise tax revenues to transportation which decreased WSDOT's biennial budget by about
one-third and C-TRAN's annual operating budget by 40%. City and County local governments, along with
other special service districts, also lost revenues. It is possible and even quite likely that state/local
transportation funding levels and the decision-making process will again change dramatically in 2001. The
Blue Ribbon Commission on Transportation (BRCT) report was released late in 2000 and presented to the
Governor and Legislature. The BRCT's recommendations reach across a wide spectrum of transportation
policies and focus on funding and the institutional structure that plans, programs and builds transportation
projects. The package of recommendations include a set of reforms, actions, and priorities that will meet the
common needs and varying challenges of our growing state. The recommendations of the Commission center
around six critical elements: 1) establishing benchmarks and performance standards then measuring progress; 2)
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increasing accountability and implementing aggressive efficiencies; 3) investing in the basics to keep the
statewide transportation system functioning well; 4) empowering regions to fix their own problems by
managing and funding improvements; 5) ensuring funding will address needs; and 6) adopting an early action
legislative package. How the Legislature may implement the recommendations and how this will affect
transportation funding for the next 2001 to 2003 biennium remains to be seen. Regardless of discussions in
Olympia and potential legislative changes, the economic growth in our region and the resulting transportation
infrastructure investment needs will continue to grow. The transportation infrastructure investment challenges
facing our region demand that we continue an aggressive position toward bringing transportation revenues into
our region.
Key transportation issues facing the region in FY2002 include:
• Continuing to provide for the rapid growth that the Clark County region is experiencing. Between 1990 and
2000, Clark County's population grew by 45 percent from 238,053 to 345,000. The result of fast-paced
growth and slow transportation system investment is a loss of mobility for people and goods due to
increasing levels of traffic congestion. The region needs to ensure that the most cost-effective
transportation projects are prioritized and moved forward for funding. Successfully competing for funding
for the region's priority transportation projects is of paramount importance to the region.
• Implementing the legislature's actions relating to the Blue Ribbon Commission on Transportation
recommendations.
• Continuing to face the challenges presented to our state and region caused by the dramatic reduction in
transportation funding that has resulted from passage of Initiative 695. The region is faced with reduced
transportation revenues to meet growing transportation needs.
• Working to address increasing bi-state transportation needs in cooperation with Metro, Portland, WSDOT
and ODOT through the Bi-State Transportation Committee.
• Determining the long-term strategy, to provide adequate transportation capacity in the 1-5 corridor through
the Portland-Vancouver 1-5 Transportation and Trade Partnership.
• Updating the Metropolitan Transportation Improvement Program (MTEP) to reflect programming of the
region's priority projects.
• Incorporating results of the 1-205 Corridor Study and I-5/I-205 North Corridor Study into the Metropolitan
Transportation Plan.
• Implementing plans adopted under the Washington State Growth Management Act and implementing the
federal Transportation Equity Act for the 21st Century (TEA-21).
• Coordinating with Washington State Department of Transportation on completion of the Washington
Transportation Plan update.
• Reviewing and providing technical assistance for local transportation concurrency programs.
• Addressing environmental issues relating to transportation, including seeking ways to reduce the
transportation impacts on air quality and water quality.
• Continuing the congestion management monitoring program.
• Further developing and implementing ITS programs within the region including following the Vancouver
Area Smart Trek (VAST) program
• Involving the public in identifying transportation needs, issues and solutions in the region.
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EXTENT OF RTC REGIONAL TRANSPORTATION PLANNING ORGANIZATION REGION
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SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL (RTC)
EXTENT OF RTC METROPOLITAN PLANNING ORGANIZATION REGION
SHOWING INCORPORATED AREAS WITHIN CLARK COUNTY
Clark County
Washington
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SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL (RTC)
RTC: AGENCY STRUCTURE
Agency Structure
RTC Board of Directors
MPO/RTPO Policy Decisions
Clark County • Klickitat County
Regional Transportation ^m Transportation
Advisory Committee (RTAQ ^ | Policy Committee
I Skamania County
Transportation
Polity Committee
MPO/RTPO
Technicml Advisory
Commitutfor Clark County
RTPO H RTPO
Policy Advisory ^M Policy Advisory
CommiOn for KlicUsat County jHCoaunuUr for Skamanit County
Southwest Washington Regional Transportation Council Staff
m
RTC: TABLE OF ORGANIZATION
Position
Transportation Director
Sr. Transportation Planner
Sr. Transportation Planner
Sr. Transportation Planner
Sr. Transportation Planner
Sr. Technical Transportation Planner
Sr. Technical Transportation Planner
Administrative Staff:
2 Vi Positions
Duties
Overall MPO/RTPO Planning Activities, Coordination, and
Management
MTP, UPWP, 1-205 and East-West Arterials Study
TIP, Project Programming, RTPO in Skamania and Klickitat
Counties, traffic counts
HCT, Bi-State, Air Quality, Management Systems
HCT, Regional Travel Forecasting Model, Air Quality
Regional Travel Forecasting Model
Computer Systems, GIS, Cartography
General administrative and accounting duties
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Participants, Coordination and Funding Sources
Consistent with the 1990 State Growth Management Act legislation, the Regional Transportation Council
(RTC) Board of Directors has been established to deal with transportation policy issues in the three-county
RTPO region. Transportation Policy Committees for Skamama and Klickitat Counties arc in place and a
Regional Transportation Advisory Committee (RTAC) for Clark County. (Refer to Agency Structure graphic. Page v).
A. Clark County
The primary transportation planning participants in Clark County include the following: the Southwest
Washington Regional Transportation Council (RTC), C-TRAN, Washington State Department of
Transportation (WSDOT), Clark County, the cities of Vancouver, Camas, Washougal, Ridgefield, Battle
Ground and La Center and the town of Yacolt, the ports of Vancouver, Camas-Washougal, and Ridgefield, and
two federal agencies, the Federal Transit Administration (FTA) and the Federal Highway Administration
(FHWA). In addition, the Department of Ecology (DOE) is involved in the transportation program as it relates
to the State Implementation Plan for carbon monoxide and ozone. As the designated MPO for the Clark County
Urban Area, RTC annually develops the transportation planning work program and endorses the work program
for the entire metropolitan area. RTC is also responsible for the development of the Regional Transportation
Plan, the Transportation Improvement Program, and other regional transportation studies, operational and near-
term transit planning. C-TRAN regularly adopts a Transit Development Plan (TDP) which provides a
comprehensive guide to C-TRAN's future development and has information regarding capital and operating
improvements over the next six years. The TDP, required by RCW 35.58.2795, outlines those projects of
regional significance for inclusion in the Transportation Improvement Program within the region. WSDOT is
responsible for preparing Washington 's Transportation Plan; the long-range transportation plan for the state of
Washington. RTC cooperates and coordinates with WSDOT, at the Southwest Region and Headquarters' level,
in ensuring that results from regional and local planning studies are incorporated into Statewide plans. RTC
and WSDOT also cooperate in involving the public in development of transportation policies, plans and
programs. WSDOT, the Clark County Public Works Department and City of Vancouver Public Works
Department conduct project planning for the highway and street systems related to their respective jurisdictions.
The coordination of transportation planning activities includes local and state officials in both Oregon and
Washington. Coordination occurs at the staff level through involvement on advisory committees (RTC's RTAC
and Metro's TPAC). Mechanisms for local, regional and state coordination are described in a series of
Memoranda of Agreement and Memoranda of Understanding (MOU). These memoranda are intended to assist
and complement the transportation planning process:
1. The organizational and procedural arrangement for coordinating activities such as procedures for joint
reviews of projected activities and policies, information exchange, etc.
2. Cooperative arrangements for sharing planning resources (funds, personnel, facilities, and services).
3. Agreed upon base data, statistics, and projections (social, economic, demographic) on the basis of
which planning in the area will proceed.
Memoranda of Understanding (MOUs) between RTC and Southwest Washington Air Pollution Control
Authority (SWAPCA) now renamed the Southwest Clean Air Agency (SWCAA), and RTC and C-TRAN, the
local public transportation provider, were adopted by the RTC Board on January 4, 1995 (Resolutions 01-95-02
and 01-95-03, respectively). A Memoranda of Understanding between RTC and Washington State Department
of Transportation was adopted by the RTC Board at their August 1. 1995 meeting (RTC and WSDOT MOU;
RTC Board Resolution 08-95-15). An MOU between RTC and Metro was adopted by the RTC Board at their
April 7, 1998 meeting (RTC Board Resolution 04-98-08); the agreement is ratified annually with adoption of
the UPWP.
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Issues of Interstate Significance
Both RTC and Metro have recognized that bi-state travel is an important part of the Portland-Vancouver
regional transportation system and it is in the best interest of the region to keep this part of the system
functioning efficiently. Currently, several locations on the 1-5 and 1-205 north corridors are at or near capacity
during peak hours resulting in frequent traffic delays. The need to resolve increasing traffic congestion levels
and to identify long term solutions continues to be a priority issue. Also of significance is the implementation
of air quality maintenance plans for ozone and Carbon Monoxide. The Bi-State Transportation Committee was
established in 1999 to ensure that bi-state transportation issues are addressed.
RTC Board of Directors
City of Vancouver Mayor Royce Pollard
Cities East Mayor Charles Crumpacker (Washougal) [President]
Cities North Mayor Bill Ganley (Battle Ground)
City of Vancouver Thayer Rorabaugh (Transportation Services Manager)
Clark County Commissioner Judie Stanton
Clark County Commissioner Craig Pridemore
Clark County Commissioner Betty Sue Morris
C-TRAN Lynne Griffith (Executive Director)
ODOT Kay Van Sickel
Ports . Commissioner Arch Miller (Vancouver) [Vice-President]
WSDOT Donald Wagner (Southwest Regional Administrator)
Metro Metro Councilor Rod Monroe
Skamania County Commissioner Bob Talent
Klickitat County Commissioner Ray Thayer
Regional Transportation Advisory Committee Members
WSDOT Southwest Region Deb Wallace
Clark County Public Works Bill Wright
Clark County Planning Patrick Lee
City of Vancouver, Public Works Matt Ransom
City of Vancouver, Community Development Tamara DeRidder
City of Washougal Mike Conway
City of Camas Eric Levison
City of Battle Ground Paul Haines
City of Ridgefield City Clerk
C-TRAN Michael Haggerty
Port of Vancouver Christine Wamsley
ODOT Fred Eberle
Metro Christina Deffebach
Regional Transportation Council Dean Lookingbill
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B. Skamania County
The Skamania County Transportation Policy Committee was established in 1990 to oversee and coordinate
transportation planning activities in the RTPO Skamania region.
Skamania County Transportation Policy Committee
Skamania County Commissioner Bob Talent
City of Stevenson Mary Ann Duncan-Cole, City Clerk
City of North Bonneville John Kirk, Mayor
WSDOT, Southwest Region Donald Wagner, SW Regional Administrator
Port of Skamania County Anita Gahimer, Port Manager
C. Klickitat County
The Klickitat County Transportation Policy Committee was established in 1990 to oversee and coordinate
transportation planning activities in the RTPO Klickitat region.
Klickitat County Transportation Policy Committee
Klickitat County Commissioner Ray Thayer
City of White Salmon Mayor Roger Holen
City of Bmgen Mayor Brian Prigel
City of Goldendale Jim Amundsen, City Council Member
WSDOT, Southwest Region Donald Wagner, SW Regional Administrator
Port of Klickitat Dianne Sherwood, Port Manager
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1A. METROPOLITAN TRANSPORTATION PLAN
The Metropolitan Transportation Plan (MTP) serves as the Regional Transportation Plan (RTP) for the Clark
County metropolitan region to promote and guide development of an integrated, multimodal and intermodal
transportation system that facilitates the efficient movement of people and goods, using environmentally sound
principles and fiscal constraint. The Plan for Clark County covers a county-wide-area, the area encompassed by
the Metropolitan Area Boundary, and covers a 20-year planning horizon. The most recent update to the
Metropolitan Transportation Plan (MTP) for Clark County was adopted in October, 1999 which extended the
Plan's horizon year to 2020. A minor amendment to the Plan that added the 1-5 HOV lane and updated the base
year travel model information from 1996 to 1999 was adopted in December 2000. The MTP needs to mesh
with the Washington Transportation Plan (WTP) to provide a vision for an efficient future transportation
system and to provide direction for sound transportation investments.
Work Element Objectives
(i) Plan Development, Review and Amendment
1. Regular MTP amendment and/or update to reflect changing trends, conditions, regulations and study
results and to maintain consistency between state, local and regional plans. Regular update and
amendment of the Metropolitan Transportation Plan (MTP) is a requirement of the state Growth
Management Act (GMA) and federal TEA-21. The state requires that the Plan be reviewed for
currency every two years and federal law requires the Plan to be updated at least every three years.
Major update to the MTP for Clark County will be scheduled to coincide with update to the County and
local jurisdictions' comprehensive growth management plans. Plan updates will also acknowledge
federal transportation policy interests and reflect the latest version of the Washington Transportation
Plan (WTP). At each MTP amendment or update, the results of recent transportation planning studies
are incorporated and identified and new or revised regional transportation system needs are
documented. MTP development relies on analysis results from the 20-year regional travel forecasting
model as well as results from a six-year highway capacity needs analysis. The Plan also reflects the
transportation priorities of the region in that it contains a prioritized list of mobility projects.
2. Comply with state standards and incorporate the provisions of HB 1487 (the "Level of Service Bill")
and revised RCW 47.80 (SHB 1928 codified) to have the MTP include the following components:
a. A statement of the goals and objectives of the Plan. (See WAC 468.86.160)
b. A statement of land use assumptions upon which the Plan is based.
c. A statement of the regional transportation strategy employed within the region.
d. A statement of the principles and guidelines used for evaluating and development of local
comprehensive plans.
e. A statement defining the least cost planning methodology employed within the region.
f. Designation of the regional transportation system.
g. A discussion of the needs, deficiencies, data requirements, and coordinated regional
transportation and land use assumptions used in developing the Plan.
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h. A description of the performance monitoring system used to evaluate the plan, including
Level of Service (LOS) parameters consistent with federal management systems, where
applicable, on all state highways at a minimum. (See WAC 468-86-200, (2))
i. An assessment of regional development patterns and investments to ensure preservation
and efficient operation of the regional transportation system.
j . A financial section describing resources for Plan development and implementation,
k. A discussion of the future transportation network and approach.
1. A discussion of high capacity transit and public transportation relationships, where
appropriate.
3. To comply with TEA-21, seven general planning elements must be addressed in the regional
transportation planning process. The planning process for a metropolitan area shall provide for
consideration of projects and strategies that will:
a. Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency
b. Increase the safety and security of the transportation system for motonzed and
nonmotorized users
c. Increase the accessibility and mobility options available to people and for freight
d. Protect and enhance the environment, promote energy conservation, and improve quality
of life,
e. Enhance the integration and connectivity of the transportation system, across and between
modes, for people and freight,
f. Promote efficient system management and operation; and
g. Emphasize the preservation of the existing transportation system. These will be addressed
in the MTP.
4. Involve the public in MTP development and review.
5. Any amendment to the Plan will reflect updated results from the Congestion Management System
process (adopted by the RTC Board at their May 2, 1995 meeting; RTC Board Resolution 05-95-14).
Transportation Management Areas (TMAs), such as Clark County, must maintain a Congestion
Management System (CMS) as part of the Metropolitan Planning Organization's (MPO) planning
process.
6. The MTP will continue to address bi-state travel needs and review of major bi-state policy positions.
Issues include High Occupancy Vehicle (HOV) policies and implementation, LRT expansion, Traffic
Relief Options (TRO), congestion management policies and ongoing efforts to address transportation
needs in the 1-5 corridor through the Portland-Vancouver 1-5 Transportation and Trade
Partnership
7. The MTP addresses regional corridors, associated intermodal connections and statewide intercity
mobility services.
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8. The MTP should address any identified Transportation Control Measures (TCMs) to maintain federal
clean air standards and the MTP should be evaluated for its conformity with the Clean Air Act
Amendments of 1990.
9. The MTP addresses freight transportation issues and describes the State's Freight and Goods System.
10. The MTP considers concurrency management and its influence on development of the regional
transportation system, system management and operations, Intelligent Transportation System (ITS)
applications, and Transportation Demand Management (TDM) as a tool to allow for the most effective
use of the existing transportation systems
(ii) SEPA/NEPA Review
11. Evaluation of the cumulative environmental impacts related to the developing regional transportation
system as required by TEA-21, Clean Air Act and State law. This evaluation includes Clean Air Act
conformity analysis.
12. Environmental review of the proposed MTP, prior to MTP adoption, as necessary.
13. Address the impacts of the Endangered Species Act as it related to transportation system development.
14. Coordination with environmental resource agencies in MTP development.
(iv) System Monitoring
15. The MTP is used as the document in which system performance monitoring is reported. System
performance analysis will be shared with WSDOT Southwest Region and Headquarters Service Center
to provide input to statewide transportation plans and programs.
Relationship To Other Work Elements
The MTP takes into account the reciprocal effects between land use, growth patterns and transportation system
development. It also identifies the mix of transportation strategies needed to solve future transportation system
problems. The MTP for Clark County is interrelated to all other work elements. In particular, the MTP
provides planning support for the Metropolitan Transportation Improvement Program and relates to
management systems.
FY 2002 Products
1. The fast pace of growth in the Clark County region along with the changing comprehensive land use
plans, requires that the MTP be updated to reflect the latest impacts of that growth on the regional
transportation system. A full MTP update, based on the updated Comprehensive Growth Management
Plan for Clark County due in December 2001, will be developed during FY2002.
The MTP update will incorporate recommendations from recent and ongoing transportation studies and
programs such as the I-5/1-205 North Corridor Study, the 1-205 Strategic Corridor Pre-Design
Study, the SR-500 Corridor (from 1-5 to Andresen Road) Environmental Assessment (EA),
Commute Trip Reduction program, the Vancouver Transportation System Plan and Vancouver Area
Smart Trek (VAST) dealing with Intelligent Transportation System (ITS) recommendations. The
updated MTP will also reflect the latest Washington Transportation Plan (WTP), an update to which
is currently in progress. Established levels of service and system performance analysis will be
described. The Plan update will acknowledge federal transportation policy interests, including
transportation planning for rural areas, reverse commute, welfare to work, social justice programs and
integration of environmental review into the planning process.
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2. The prioritization of projects listed in the Metropolitan Transportation Plan was last completed in 1998.
An update to the MTP Project Prioritization is scheduled for completion in early FY2002. Since the
1998 prioritization, some projects are now funded and need to be taken off of the priority list, the MTP
was amended to include a new interchange at 1-5/219th Street, and projects need to be re-evaluated per
updated regional travel forecast model data and prioritization criteria.
3. An updated financial plan will describe the application of fiscal constraint in development of the MTP.
The financial plan will provide an analysis of revenue estimation and clearly document operations,
maintenance and system preservation costs as well as system improvement costs. The Blue Ribbon
Commission on Transportation (BRCT) recommendations may have some impact in assessing finance
options. Information from C-TRAN's Transit Development Plan (TDP) will be included with transit
financing information.
4. Documentation of conformity with the requirements of the Clean Air Act Amendments (CAAA) will be
provided with MTP update. Transportation improvement projects proposed in the MTP and assumed in
air quality conformity analysis will be clearly listed in the MTP update.
5. A fully maintained Traffic Congestion Management System serves as a tool for performance
evaluation and support for transportation policy decisions, as well as identification of transportation
strategies to relieve and/or manage congestion. Latest results of CMS work will be reflected in any
MTP update or amendment.
FY 2002 Expenses:
RTC
S
89,995
FY 2002 Revenues:
Fed. CPG
RTPO
Local
S
63,000
12,000
14,995
Total 89,995 89,995
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1B. METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM
The Metropolitan Transportation Improvement Program (MTIP) is a three-year program of transportation
projects having a federal funding component. In order for transportation projects to receive federal funds they
must be included in the MTIP. Projects programmed in the MTIP should implement the Metropolitan
Transportation Plan (MTP). The MTEP is developed by the MPO in a cooperative and coordinated process
involving local jurisdictions, the Washington State Department of Transportation (WSDOT) and C-TRAN.
Projects listed in the MTIP should have financial commitment and meet the requirements of the Clean Air Act.
Work Element Objectives
1. Develop and adopt a Metropolitan Transportation Improvement Program (MTIP), consistent with the
requirements of TEA-21.
2. Periodic review of the MTIP development process and project selection criteria used to evaluate, select
and prioritize projects proposed for federal highway and transit funding. Project selection criteria
should reflect the multiple policy objectives of the regional transportation system (e.g. maintenance and
operation of existing system, reduction of Single Occupant Vehicles (SOVs), capacity improvements,
transit expansion and air quality improvement).
3. Coordinate the grant application process for federal, state and regionally-competitive fund programs
such as federal Surface Transportation Program (STP), state Transportation Improvement Board (TUB)
programs, corridor congestion relief program and school safety program.
4. Address programming of Congestion Mitigation/Air Quality (CM/AQ) funds, with consideration.given
to emissions reduction benefits of such projects.
5. Coordinate with local jurisdictions as they develop their Transportation Improvement Programs and
participate in Clark County's Transportation Improvement Program Involvement Team (TIPIT)
Committee and the City of Vancouver's TIP process. The Clark County Committee is citizen-based
and seeks public input on developing and funding of transportation projects.
6. Develop a realistic financial plan for the MTIP that addresses costs for operation and maintenance of
the transportation system. The MTIP is to be financially constrained by year.
7. Analysis of MTEP air quality impacts and Clean Air Act conformity documentation.
8. Monitoring of MTEP implementation and obligation of project funding.
9. Ensure MTEP data is input into the State Transportation Improvement Program (STEP) program
software and submitted to WSDOT for inclusion in the State Program and database.
Relationship To Other Work Elements
The MTEP provides the link between the MTP and project implementation. The process to prioritize MTEP
projects will draw from data from the transportation database and regional travel forecasting model output. It
relates to the Public Involvement element described in section 3 of the FY2002 UPWP. The MTEP program
requires special coordination with local jurisdictions and implementing agencies in the Clark County region.
FY 2002 Products
1. The 2001-2003 MTEP, adopted by the RTC Board in October 2000, may be updated during FY2002
rather than a full 2002-2004 MTEP being developed.
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2. MTIP amendments, as necessary.
3. Develop for recommendation by RTAC and for adoption by the RTC Board, the pnoritization of
regional transportation projects for the statewide competitive program conducted by the Transportation
Improvement Board (TIB).
4. MTIP Clean Air Act conformity analysis and documentation, as required.
5. Reports on obligation of funding of MTIP projects.
6. Provide input to update the State Transportation Improvement Program (STEP) database.
7. Opportunity for public involvement in MTIP development.
FY 2002 Expenses: FY 2002 Revenues:
$ $
RTC 37,950 Fed. CPG 25,000
RTPO 7,000
Local 5,950
Total 37,950 -37,950
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1C. CONGESTION MANAGEMENT SYSTEM MONITORING
A Congestion Management System (CMS) was adopted by the RTC Board in May of 1995. ISTEA required
that the Clark County region, as a Transportation Management Area (TMA), develop a Congestion
Management System for the metropolitan area. The purpose of CMS was to develop a tool to provide
information on the performance of the transportation system as well as identify strategies to alleviate
congestion and enhance mobility. Traffic congestion negatively impacts the region's natural environment,
economy, and quality of life. ISTEA required that facilities proposed for federal funding for additional general-
purpose lanes should first be assessed through the CMS process. The regulations have been modified in TEA-
21, but the new federal act continues to recognize the value of the CMS by directing TMAs to continue the data
collection and monitoring elements of the CMS. It is also a requirement that a process be in place to assess
transportation system performance and alternative strategies for addressing congestion. The CMS focuses on
vehicular travel, auto occupancy, transit, and TDM performance in congested roadway corridors. Monitoring
of the CMS continues with this work program element. Information produced as part of the CMS program
provides valuable information to decision-makers in identifying the most cost-effective strategies to provide
congestion relief.
Work Element Objectives
1. Provide a CMS structure to provide effective management of existing and future transportation
facilities and to evaluate potential strategies for managing congestion. The CMS monitoring process
should provide the region with a better understanding of how the region's transportation system
operates. The CMS is intended to be a continuing, systematic process that provides information on
transportation system performance.
2. The CMS monitoring program should continually enhance the traffic count data base and other
elements, such as transit ridership and capacity, travel time and speed, auto occupancy information and
vehicle classification data for the CMS corridors.
3. Publication of results of the Congestion Management Monitoring program through a System
Performance Report that is updated periodically.
4. Incorporate CMS data into the regional traffic count database which, in turn, allows for refined
calibration of the regional travel forecast model and provides input to the corridor congestion index
update.
5. Analyze traffic count data, turn movements, vehicle classification counts and travel delay data to get an
up-to-date representation of system performance, including evaluation of congestion on the Columbia
River Bridges between Clark County and Oregon.
6. Coordinate with local jurisdictions and local agencies to ensure consistency of data collection, data
factoring and ease of data storage/retrieval. Coordination is a key element to ensure the traffic count
and turn movement data supports local and regional transportation planning studies and Concurrency
Management programs
7. Collection, validation, factoring and incorporation of traffic count data into the existing count program.
8. Measure and analyze performance of the transportation corridors in the CMS network. This system
performance information is used to help identify system needs and solutions. The data is also used to
support Growth Management Act concurrency analysis.
9. Coordinate with Metro on development of CMS plans.
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10. Coordinate with WSDOT on development of the Washington Transportation Plan (WTP) and
Congestion Relief strategies.
Relationship To Other Work
Congestion monitoring is a key component of the regional transportation planning process. The CMS for the
Clark County region supports the long-term transportation goals and objectives defined in the Metropolitan
Transportation Plan. It assists in identifying the most effective transportation projects to address congestion.
The CMS also supports local jurisdictions in implementation of their concurrency management systems and
transportation impact fee program. The Congestion Management System Monitoring element is closely related
to the data management and travel forecasting model elements. The CMS also supports work by the state to
update the WTP and congestion relief strategies.
FY 2002 Products
1. Updated traffic counts, turning movements, vehicle classification counts, travel delay and other key
data for numerous locations throughout Clark County. Data updates will come from new counts and
the compilation of traffic count information developed by the state and local transportation agencies.
New and historic data is made available on RTC's web site (http://www.wa.gov/rtc). Traffic count data
is separated into 24 hour and peak one-hour (a.m. and p.m. peak) categories. In FY2002, two-hour peak
period traffic counts will be collected, analyzed and stored to help future regional travel forecast model
enhancement and update.
2. New traffic count data will be used to update the corridor congestion ratio for each of the CMS
corridors. The congestion ratio is converted into a congestion index which works like the traditional
level-of-service measure except that the index assesses the overall performance of a full corridor (which
may include multiple intersections and parallel roads) instead of just a single intersection. The index is
used to classify each corridor according its relative level of congestion, to identify the need for further
evaluation, and to determine the effectiveness of alternative strategies.
3. Review of data for CMS corridors including auto occupancy, roadway lane density, vehicle
classification, transit ridership, transit capacity, travel time and speed. Any new data collected needs to
support the CMS, concurrency and other regional transportation planning program should be identified.
4. Update of congestion index.
5. Identification of system needs and solutions.
6. The first Transportation System Monitoring and Congestion Management Report was adopted by the
RTC Board in April, 2000. In FY2002, the Report will be reviewed and updated, as necessary. In
addition to a comprehensive summary of transportation data, the Report includes analysis and
presentation of data to provide a better understanding of regional transportation system capacity and
operations and potential for its improvement. It also includes analysis of the potential for transportation
demand management to limit infrastructure needs and to improve transportation efficiency. The Report
provides an update of performance information for the identified regionally-significant multimodal
transportation corridors critical to the mobility needs of the region. Initially, there were twenty-one
transportation corridors identified and monitored through the CMS, additional corridors were added in
FY99.
7. Provide CMS data and system performance indicators to inform the WTP update process.
8. Provide feedback to Metro on RTC CMS update and keep informed on Metro's CMS program.
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FY 2001/02 Emenses:
RTC
Total
$
161,850
161.850
FY 2001/02
Revenues:
CM/AQ
Local
$
140,000
21,850
161,850
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1D. PORTLAND-VANCOUVER I-5 TRANSPORTATION AND TRADE PARTNERSHIP
The Transportation Equity Act for the 21st Century (TEA-21) recognizes the importance of trade corridors to
the national economy and has designated 1-5 within the Portland/Vancouver region as a Priority Corridor under
the National Trade Corridors and Borders Program. The strategic planning effort for the 1-5 corridor between I-
84 in Portland and 1-205 in Vancouver was initiated in response to recommendations of a bi-state Leadership
Committee, which met over a nine-month period in 1999. As part of the 1-5 Trade Corridor Study, the
Committee found that:
• This corridor is a critical economic lifeline for the region and the state, serving the Ports of Portland and
Vancouver, two transcontinental rail lines, providing critical access to industrial land in both states, and
facilitating through movement of freight.
• There will be economic and livability consequences if we do nothing in the corridor.
• There is no silver-bullet. A solution for the corridor will need to include highway and transit
improvements, demand management strategies, and freight rail improvements. Even substantial
improvements will only maintain today's level of congestion.
• Those physical solutions will be costly, and will require innovative funding solutions in order to succeed.
The Leadership Committee recommended that the region undertake a public process to develop a strategic plan
for the corridor. In response to this recommendation, Governors Gary Locke of Washington and John
Kitzhaber of Oregon have appointed a Task Force to guide the public planning process and to develop the
strategic plan.
ODOT and WSDOT are working in partnership with the cities of Vancouver and Portland, Metro and the
Southwest Washington Regional Transportation Council, the ports of Vancouver and Portland, Tri Met and
CTRAN, Clark County, Washington, and Multnomah County, Oregon to complete this Plan. The Plan is
scheduled for completion by fall 2002.
Work Element Objectives
1. To build upon work of the 1-5 Trade Corridor Study conducted in 1999 and resulting recommendations
from the Leadership Committee.
2. To develop a bi-state strategic plan on how to manage and improve transportation in the 1-5 corridor
between Portland and Vancouver that will support land use goals and support the community's
economic vision. The corridor stretches between 1-84 in Oregon and 1-205 in Washington.
3. The strategic plan will address freeway, transit, heavy rail, and arterial street needs in the corridor. The
plan will also address how to manage demand for transportation in the corridor.
4. Conduct a comprehensive public outreach, involvement and information program in development of the
Plan.
Relationship To Other Work
A strategic plan for transportation improvements in the 1-5 corridor is critical to the long-term development of
the region's transportation system. Any recommendations and decisions of this Study will be incorporated into
the MTP for Clark County.
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FY 2002/3 Products
1. A strategic plan in the form of a Corridor Development and Management Plan (CDMP) needed prior to
submitting a federal request for final design, environmental, and construction funding for identified
improvements.
2. A program for managing travel demand in the corridor.
3. The Plan will also develop funding and phasing strategies.
RTC Budget is part of full Study budget of $3.5 million:
FY 2002 Expenses: FY 2002Revenues:
$ $
Consultant 57,861 Federal STP 162,500
(RTC TMA funds)
RTC 130,000 WSDOT Local Match 23,361
Total 187,861 185,861
Note: Assumes 65% of budget will be used in FY2002.
FY2002 UNIFIED PLANNING WORK PROGRAM: RTC PAGE 12
REGIONAL TRANSPORTATION PLANNING PROGRAM
1E. VANCOUVER AREA SMART TREK (VAST)
Traditionally, our region has met demand for mobility by building more highways and bridges and/or by adding
more lanes to roads. Today, the urban area's highway system can no longer support a strategy that continues
lane-capacity expansion into the indefinite future. While there may be no single solution, Intelligent
Transportation Systems (ITS), offers a promising technological strategy to improve the efficiency of the total
transportation system. ITS uses advanced electronics, communications, information processing, computers and
control technologies to help manage congestion, improve the safety and efficiency of our transportation system.
RTC is to coordinate deployment and management of the Vancouver Area Smart Trek (VAST) program that
will result in implementation of ITS technologies in our region. The planning and management of the program,
begun under Vancouver's leadership, will be continued. The goal of VAST is to use ITS technologies for
integration of all transportation information systems, management systems and control systems for the
urbanized area of Clark County. RTC will be responsible for program management, program coordination and
outreach/education. Participating agencies will jointly be responsible for ITS program implementation through
the VAST Steering Committee. The deployment of ITS projects includes the use of federal CMAQ funds for
transit management (communications network), freeway management (fiber optics cable, variable message
signs, video cameras, data stations) and arterial management (signal timing/coordination).
Work Element Objectives
1. Continue the VAST program.
2. Implement Phase I project recommendations of VAST. These projects have CMAQ funding
programmed in the MTIP and include: 1) a transit management system 2) a freeway operations/incident
management program, 3) an arterial traffic signal integration program, 4) a traveler information system
and business plan, and 5) management of the VAST program led by RTC. The Transit Management
System will allow tracking of transit vehicle operation and maintenance, passenger counting, transit
signal priority and real-time tracking of transit vehicle location. The freeway operations and incident
management will enhance freeway operations by the implementation of a traffic management center
(TMC), data stations, video cameras, variable message signs, and network communications with the
ODOT TMC. Traffic Signal Integration will include the installation of fiber optics on important
transportation corridors with a signal interconnect system and new controllers that will allow for bus
signal preemption. The traveler information system component consists of participation with ODOT to
develop a web based traveler information system that can provide real-time information on traffic
conditions, incidents, and other transportation information.
3. Provide for ongoing planning, coordination and management of the VAST program by RTC.
4. Form a VAST Steering Committee to provide oversight for ITS project coordination and integration
and to ensure consistency with the ITS architecture. The Committee is comprised of the City of
Vancouver, Clark County, the Washington State Department of Transportation, C-TRAN, City of
Camas, Port of Vancouver, and RTC. The Committee will provide primary oversight for ITS project
implementation to ensure consistency with the ITS architecture and.integration between ITS projects.
The Committee's oversight role will include project review and endorsement prior to funding, and
monitoring and tracking of projects during implementation. The Steering Committee will also act as
liaison with other key ITS stakeholders and assist in regional ITS policy formulation.
5. Work to "institutionalize" the regional ITS program by incorporating ITS into the planning process and
the Metropolitan Transportation Plan. Areas of mutual need, institutional issues, institutional
opportunities, recommendations and strategies to reduce or eliminate barriers and optimize the success
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of strategic deployment opportunities and the Implementation plan are to be identified and followed
through.
6. Participate in the Oregon Transport Project and other bi-state committees and groups for bi-state
coordination of ITS activities.
7. Technical assistance in ITS implementation.
8. Develop strategies to secure appropriate funding for continuation of the VAST program.
Relationship To Other Work Elements
The Vancouver Area Smart Trek (VAST) work element relates to the MTP as one element to improve the
efficiency of the existing transportation system and to the MTIP where ITS projects are programmed for
funding and implementation.
FY 2002 Products
1. Coordination of ITS activities within Clark County and with Oregon.
2. Management of the VAST program including coordination of the preparation of the Memorandums of
Understanding, Interlocal Agreements, and Operational Agreements that are needed to support the
implementation of the VAST program and the deployment of ITS projects.
3. Facilitation of the activities of the Steering Committee.
4. Management of consultant technical support activities as needed. Assistance will be required in the
development of an Operations and Management (O&M) plan which will provide a detailed breakdown
of the O&M costs by jurisdiction for the proposed VAST projects. The O&M plan will consider all
system components with respect to the required personnel skill level and staffing costs, recurring and
life cycle costs for capital facilities and space, equipment, material, software support, supplies,
procurement, and installation.
5. Complete the Communication Operations Plan for VAST that provides the specific detail needed to
fully implement ITS. It will include defining the fiber optic needs and communication hubs required
for ITS and providing the map of the communications network for ITS.
6. Regional ITS goals and policies for the Clark County region and for bi-state ITS issues.
7. Development of the ITS Business Plan and Implementation Plan updates.
8. Development of improved tools to analyze costs and benefits of ITS investment.
9. Development and management of an ITS data warehouse and maintenance of the VAST web site.
FY 2002 Expenses: FY 2002 Revenues:
$ $
RTC: VAST II Program 100,000 CMAQ 86,500
Deployment/Management
MPO Local Match 13,500
Total 100,000 100,000
Note: Assumes 50% of budget will be used in FY2002
CMAQ funds for project implementation by WSDOT, C-TRAN and local agencies as described above are programmed in
the MTIP.
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1F. I-205 STRATEGIC CORRIDOR PRE-DESIGN STUDY
The 1-205 Strategic Corridor Pre-Design Study signifies commitment to move forward with identification and
implementation of transportation improvements in the 1-205 corridor. The need for improvements in the 1-205
corridor is a high priority for the Clark County region. Traffic congestion is recognized as a significant
problem in the corridor with current peak period traffic operations at or near failure in several locations. The
key objective of the 1-205 Strategic Corridor Study is to recommend a set of projects to improve mainline 1-205
operations and its east/west arterial connections between the Columbia River and Padden Parkway. The study
is looking at all options to resolve traffic congestion problems. Examples of options and issues being explored
include the impacts of Padden Parkway on the 1-205 corridor, the conceptualized split diamond at 1-205 and NE
18th Street/NE 28th Street, Ellsworth connections to 1-205 and SR-14, the feasibility of improvements at the I-
205 and Mill Plain interchange, collector/distributor system operation, the potential impact of enhanced
alternative transportation modes, transportation demand management, transportation system management and
high capacity transportation options. The Study began in March 1999, was delayed due to 1-695 project
funding uncertainties and will run through summer, 2001. Following conclusion of the access decision, the
next step in the 1-205 corridor will be to fulfill environmental analysis prior to any identified transportation
improvements moving forward toward construction.
Work Element Objectives
1. The Study will review and expand upon the 1-205 and East-West Arterials Study conducted in 1995/96
to identify and recommend a set of projects to improve mainline 1-205 operations and its east/west
arterial connections along the 1-205 corridor between the Columbia River and Padden Parkway.
2. The Study will focus on options to manage congestion problems in the corridor.
3. Tasks for the 1-205 Strategic Corridor Study include: Public Involvement and Communications, Data
Collection, Analysis of Existing Conditions and Deficiencies, Transportation Modeling
Parameters/Process, Twenty Year Conditions and Deficiencies, Development of Alternatives,
Operational Analyses and Evaluation, Develop Preferred Alternative and Evaluation of Preferred
Alternative, Report Preparation including Route Development Plan, and Initiation of a Draft
Environmental Impact Statement.
4. Evaluation of all points necessary to satisfy the federal new or revised access criteria.
5. To prepare an Access Decision Report to submit to the Federal Highway Administration if the Study
continues to show validation of an additional interchange, additional access breaks or modifications as
part of the optimal transportation solution to congestion problems in the corridor. The study will need
to include an
Relationship To Other Work
The 1-205 Strategic Corridor Pre-Design Study relates to MTP development and programming of projects in the
Metropolitan Transportation Improvement Program (TIP). It also relates closely to the City of Vancouver's
Transportation System Plan work element.
FY 99/2001/02 Products
1. Technical Memoranda relating to the 1-205 Strategic Corridor Pre-Design Study.
2. Study report in a format consistent with a state Route Development Plan.
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3. A draft New or Revised Access Decision Report describing how an additional access point would meet
the federal requirements to provide new access onto the nation's Interstate system.
FY 2002 Expenses: FY 2002 Revenues:
$ $
HDR (Study 0 City of Vancouver 15,000
Consultant)
RTC 15,000
Total 15,000 15,000
Note: 1-205 Study is due for completion with draft Access Decision Report available by mid-2001.
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1G. 1-5 NORTH ACCESS DECISION REPORTS
Following conclusion of the corridor planning phase of the I-5/I-2O5 North Corridor Study, WSDOT is leading
the development of access decision reports covering the interchanges at 1-5/134 Street and a potential new
interchange at 1-5/219* Street. The Access Decision Reports will be prepared for submittal to the Federal
Highway Administration. RTC will use the regional travel forecast model to provide data for use in the access
decision report phase. RTC staff will participate in Access Decision Report Steering Committee meetings. The
policy and funding priority issues will be presented to the RTC Board.
Budget to be determined.
FY2002 UNIFIED PLANNING WORK PROGRAM: RTC PAGE 17
REGIONAL TRANSPORTATION PLANNING PROGRAM
1H. VANCOUVER TRANSPORTATION SYSTEM PLAN
In 2000, the City of Vancouver initiated a comprehensive transportation system planning process, the
Transportation System Plan (TSP). The TSP is to pick up where the recently completed Downtown
Transportation Master Plan left off. The TSP process is to include a city-wide discussion about transportation.
The study area will be the existing city limits. The Transportation System Plan will provide the vision and
technical framework to guide transportation policy, investment strategy, facility design, and implementation
decisions well into the future. It will reaffirm the principles of the Comprehensive Plan, provide for additional
discussion of the linkage between transportation and land use and will reinforce the need to have transportation
system policies and implementation programs be reflective of the City's future vision. As such, the TSP
process will include an intensive public outreach program. RTC's involvement in the City of Vancouver's
Concurrency Program is in using the travel forecasting model to assist the City of Vancouver in conducting
transportation analysis of the TSP. The role is in providing technical analysis. The City of Vancouver is
responsible for the overall TSP Program.
Work Element Objectives
1. Assist City of Vancouver in conducting their Transportation System Plan by representing RTC at
Technical Advisory Committee meetings.
2. Provide travel model related data and analysis for travel demand analysis for the base year, travel
demand forecasts for the year 2022, and environmental analysis.
Relationship To Other Work Elements
The TSP work element relates directly to RTC's Regional Transportation Database and Forecasting element. It
also relates to the MTP, long-range transportation planning and Regional Transportation Coordination and
Management elements.
FY 2002 Products
1. Technical analysis for the City of Vancouver's Transportation System Plan (TSP).
2. Travel Demand Analysis for 1999 Base Year. This includes refinement of the travel model and
validation of the base year model with data collected for the TSP. It also includes preparation of input
data elements for the macro/micro simulation analyses, conducting the AM/PM peak highway analysis
and initial corridor evaluation and analysis, summarizing the travel model results including land use,
project lists, mode share, regional transportation data (trip length, v/c ratio, VMT, VHD, etc.) and
assisting with transit analysis, TDM impact analysis and others.
3. Travel Demand Forecasts for the Year 2022. This will use the revised 2020 OFM forecast as a basis
with new land use allocation, travel demand analysis and alternatives analysis. Travel model inputs for
2022 will be prepared, including land use allocation, highway/transit system updates and other model
inputs. Output from the travel demand forecast baseline condition alternative will be analyzed to
provide regional transportation data, including land use, project lists, mode share, and regional
transportation data (trip length, v/c ratio, VMT, VHD, etc.).
4. Analysis and evaluation of concurrency corridor capacities for Transportation Management Zones
(TMZs).
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5. Preparation of the necessary transportation input data for use of the VISSIM traffic microsimulation
tool for selected corridor analysis.
6. Assist in analyzing the urban design options with mode share analysis.
7. Analysis of land use alternatives with redevelopment options.
8. Evaluation of 2022 transportation system alternatives.
9. Regional air quality conformity analysis for the 2022 forecast travel demand.
10. Necessary data for the EIS and SEPA/NEPA process.
FY 2002 Expenses: FY 2002 Revenues:
c «
6,760 City of Vancouver 6,760
Total 6,760 6,760
Note: Assumes 20% of funds will be used in FY2002.
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II. SKAMANIA COUNTY RTPO
Work by the RTPO on a transportation planning work program for Skamania County began in FY 90. The
Skamania County Transportation Policy Committee meets monthly to discuss local transportation issues and
concerns. The SR-14 Corridor Management Plan was completed in FY98. The Skamania County Regional
Transportation Plan (initially adopted in April, 1995) was reviewed and an update adopted by the Skamania
County Transportation Policy Committee in March 1998 and by the RTC Board in April 1998. In 2000, a
review of the adopted Regional Transportation Plan for Skamania County was carried out but no changes were
made. In FY2002 development and traffic trends will be monitored and the regional transportation planning
database for Skamania County will be further developed. In FY2002, significant work activities will include
coordination with the state on completion of the Washington Transportation Plan (WTP) as it relates to
Skamania County and review and update to the Regional Transportation Plan for Skamania County. RTC staff
will continue to provide transportation planning technical assistance for Skamania County.
Work Element Objectives
1. Continue the regional transportation planning process.
2. Ensure the Skamania County Transportation Plan is regularly reviewed and provide opportunity for
regular update if needed.
3. Gather growth and development data to reveal trends to report in the Regional Transportation Plan
update.
4. Further develop the transportation database for Skamania County, for use in future Regional
Transportation Plan updates.
5. Coordinate with WSDOT in completing the Washington Transportation Plan (WTP) update and ensure
that components of the WTP are integrated into the regional transportation planning process and
incorporated into future RTP updates.
6. Continuation of transportation system performance monitoring program.
7. Assistance to Skamania County in implementing the Transportation Equity Act for the 21st Century
(TEA-21). This will include continued assistance in development of federal and state-wide grant
applications and, if there are regionally significant projects, development of the Regional TIP.
8. Work with Skamania County to ensure that TEA-21 High Priority Funding is used effectively and,
where possible, is used to leverage additional funds for transportation projects in the region.
9. Implement HB 1487 (the Level of Service Bill), as it applies to Skamania County, based on the
Guidance developed by the statewide Stakeholders Committee.
10. Continue assessment of public transportation needs, including specialized transportation, in Skamania
County.
11. Liaison with Skamania County in conducting the SR-35 Columbia River Crossing Feasibility Study.
12. Consider the improvement of transportation for people with special needs as directed by the state's
Agency Council on Coordinated Transportation (ACCT).
13. Assistance to Skamania County in conducting regional transportation planning studies.
14. Work with the Gorge Commission on updating the Management Plan for the Columbia River Gorge
National Scenic Area.
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Relationship To Other Work Elements
The RTPO work program activities for Skamania County will be tailored to their specific needs and issues and,
where applicable, coordinated across the RTPO.
FY 2002 Products
1. Continued development of a coordinated, technically sound regional transportation planning process in
Skamania County.
2. Continued development of a technical transportation planning assistance program.
3. Update to the Regional Transportation Plan for Skamania County.
4. Materials and data to help WSDOT complete the WTP update.
FY 2002 Expenses:
RTC
Total
$
16,915
16,915
FY 2002 Revenues:
RTPO
STP
$
16,915
0
16,915
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U . KLICKITAT COUNTY RTPO
Work by the RTPO on a transportation planning work program for Klickitat County began in FY 90. The
Klickitat County Transportation Policy Committee meets monthly to discuss local transportation issues and
concerns. The SR-14 Corridor Management Plan was completed in FY98. The Klickitat County Regional
Transportation Plan (initially adopted in April, 1995) was reviewed and an update adopted by the Klickitat
County Transportation Policy Committee in March 1998 and by the RTC Board in April 1998. In 2000, a
review of the adopted Regional Transportation Plan for Klickitat County was carried out but no changes were
made. In FY 2002 development and traffic trends will be monitored. In FY2002, significant work activities will
include coordination with the state on completion of the Washington Transportation Plan (WTP) as it relates to
Klickitat County and review and update to the Regional Transportation Plan for Klickitat County. In 1998
Klickitat County established a Klickitat County Citizen Advisory and Public Transportation Benefit Authority
(PTBA) Board who met to consider public transit in the County. A November 1998 vote for establishing a
PTBA failed (48% to 52%) and currently the County is fulfilling transit needs through grant funding. The
regional transportation planning database for Klickitat County will be further developed and RTC staff will
continue to provide transportation planning technical assistance for Klickitat County.
Work Element Objectives
1. Continue regional transportation planning process.
2. Ensure the Klickitat County Transportation Plan is regularly reviewed and provide'opportunity for
regular update if needed.
3. Gather growth and development data to reveal trends to report in the Regional Transportation Plan
update.
4. The transportation database for Klickitat County, developed since the inception of the RTPO, is used as
input to the Regional Transportation Plan.
5. Coordinate with WSDOT in completing the Washington Transportation Plan (WTP) update and ensure
that components of the WTP are integrated into the regional transportation planning process and
incorporated into future RTP updates.
6. Work with Klickitat County to ensure that TEA-21 High Priority Funding is used effectively and,
where possible, is used to leverage additional funds for transportation projects in the region.
7. Continuation of transportation system performance monitoring program.
8. Assistance to Klickitat County in implementing the Transportation Equity Act for the 21st Century
(TEA-21). This will include continued assistance in development of federal and state-wide grant
applications and, if there are regionally significant projects, development of the Regional TIP.
9. Implement HB 1487 (the Level of Service Bill), as it applies to Klickitat County, based on the
Guidance developed by the statewide Stakeholders Committee.
10. Consider the improvement of transportation for people with special needs as directed by the state's
Agency Council on Coordinated Transportation (ACCT).
11. Continue assessment of public transportation needs, including specialized transportation, in Klickitat
County. A November, 1998 vote failed to gather sufficient public support to establish a Public
Transportation Benefit Authority for public transit in Klickitat County (vote results: 48% for, 52%
against). Currently, Klickitat County are fulfilling transit service needs through grant funding.
12. Coordination with Klickitat County in conducting the SR-35 Columbia River Crossing Feasibility
Study.
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13. Assistance to Klickitat County in conducting regional transportation planning studies.
14. Work with the Yakama Nation to work on the SR-97 Corridor Study.
15. Work with the Gorge Commission on updating the Management Plan for the Columbia River Gorge
National Scenic Area.
Relationship To Other Work Elements
The RTPO work program activities for Klickitat County will be tailored to their specific needs and issues and,
where applicable, coordinated across the RTPO.
FY 2002 Products
1. Continued development of a coordinated, technically sound regional transportation planning process in
Klickitat County.
2. Continued development of a technical transportation planning assistance program.
3. Update to the Regional Transportation Plan for Klickitat County.
4. Materials and data to help WSDOT complete their WTP update.
18,723
18,723
FY 2002 Expenses:
RTC
Total
<r
18,723
18.723
FY 2002 Revenues:
RTPO
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1K. STATE ROUTE 35 COLUMBIA RIVER CROSSING FEASIBILITY STUDY
The SR-35 Columbia River Bridge Feasibility Study is the result of a local grass roots effort by a wide range of
individuals who are interested in the near and distant future of the White Salmon/Bingen, Washington and
Hood River, Oregon region. The SR-35 Columbia River Crossing Feasibility Study will examine the feasibility
of a future Columbia River crossing between White Salmon/Bingen and Hood River. The existing Columbia
River Bridge is referred to locally as the Hood River Bridge and was built in 1924. The bridge spans the
Columbia River connecting the cities of Bingen and White Salmon in Washington to Hood River in .Oregon.
This bridge is the second oldest Columbia River crossing and one of only three crossings in the Columbia River
Gorge National Scenic Area. It provides a vital economic link between Washington and Oregon communities
and commerce. The existing structure is 4,418 feet long with two 9.5-foot wide travel lanes and no pedestrian
or bicycle facilities. It has open grid steel decking, which is known to adversely affect vehicle tracking. The
first phase, the Scoping Phase, of this study was initiated in FY 1999. The Scoping Phase developed a scope
for conducting the full feasibility study in Phase II. The State Route 35 Columbia River Crossing Feasibility
Study received $942,000 of federal High Priority funding from the Transportation Equity Act for the 21st
Century (TEA-21). The study is managed by RTC in partnership with WSDOT and ODOT and is being carried
out in close coordination with the Klickitat and Skamania County Transportation Policy Committees. Parsons
Brinckerhoff provides consultant assistance for the feasibility study. The study supports the regional goals
contained in the Klickitat County Regional Transportation Plan.
Work Element Objectives
1. Provide an increased understanding of the current and future river crossing conditions and needs.
Respond to local concerns about the functionality of the existing bridge.
2. Conduct an evaluation of the feasibility of an improved crossing, select a preferred crossing corridor
and type, develop a preliminary design to a level needed to carry out NEPA environmental analysis and
produce a Draft Environmental Impact Statement (DEIS). The feasibility study will be executed in a
three-tier process, with the first two tiers concluding with a decision point determination.
Advancement to each subsequent tier will generally involve higher levels of alternatives evaluation and
refinement.
3. Conduct a public and agency participation program that builds a decision-making structure for selecting
short term and long term solutions and builds local consensus and momentum to work toward long term
crossing solutions
Relationship To Other Work Elements
The SR-35 Feasibility Study is most closely related to work under the Klickitat County RTPO work element
and is also of significance to the Skamania County RTPO work element.
FY 2002 Products
1. Completion of Tier I Summary Report and Tier II Summary Report.
2. Completion of a Type, Size, and Location report.
3. Completion of a Draft Environmental Impact Statement report.
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FY 2002 Expenses: FY 2002 Revenues:
RTC
Parsons Brinckerhoff
ODOT
WSDOT
Total
S
79,975
272,650
17,500
17,500
387.625
Federal High Priority
ODOT & WSDOT Match
$
310,100
77,525
387.625
Note: Assumes 35% of Study budget will be used in FY2002.
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DATA MANAGEMENT, TRAVEL FORECASTING AND TECHNICAL SERVICES
2A. REGIONAL TRANSPORTATION DATA, TRAVEL FORECASTING AND TECHNICAL
SERVICES
This element includes the development, maintenance and management of the regional transportation database to
support the regional transportation planning program. Use of the data includes measuring system performance,
evaluating level of service standards, calibration of the regional travel forecasting model, functional
classification of roadways, routing of trucks, technical support for studies by local jurisdictions and air quality
analysis. Work will continue on maintaining and developing a Geographic Information System (GIS)
transportation database and technical assistance will be provided to MPO/RTPO member agencies and other
local jurisdictions, as needed. RTC will continue to assist local jurisdictions in implementing and updating
Growth Management Act (GMA) plans. The GMA requires that transportation infrastructure is provided
concurrent with the development of land. The regional travel model serves as the forecasting tool to estimate
and analyze future transportation needs. EMME/2 software is used to carry out travel demand and traffic
assignment steps. RTC continues to use Metro's model with a refined zone system for Clark County and
coordinates closely with Metro to ensure the model is kept up to date. An important part of this element in
FY2002 will be use of the 2000 census data to enhance regional travel data and forecasting.
Work Element Objectives
1. Maintain an up-to-date transportation database and map file for transportation planning and regional
modeling including maintenance and update of the region's highway network GIS layer, as necessary
and incorporate transit ndership statistics and transit-related data developed by C-TRAN into the
regional transportation database which are used for input to regional plans, travel forecasting model and
for map-making. Collect, analyze and report on regional transportation data. Data sources include
census data, Census Transportation Planning Package, Nationwide Personal Transportation Study
(NPTS) data, travel behavior survey data, and County GIS information,.
2. Maintain a comprehensive, continuing, and coordinated traffic count program.
3. Analyze growth trends and relate these to future year population and employment forecasts. RTC
coordinates with Metro on their work and procedures for forecasting the region's population and
employment data for future years and work with Clark County jurisdictions to allocate the region-wide
growth total to Clark County's transportation analysis zones.
4. Continue to incorporate transportation planning data elements into the Arc/Info GIS system and use
ArcView to enhance RTC's GIS capabilities.
5. Maintain designated regional transportation system, federal functional classification system of
highways and freight routes GIS layers.
6. Assist local jurisdictions in analyzing data and information from the regional transportation data base
and in implementing and updating GMA plans, including implementation of Concurrency Management
programs.
7. Update computer equipment.
8. Work with local agencies to provide access to regional travel forecasting model and to expand model
applications for use in regional plans, local plans, transportation demand management planning and
transit planning. When local agencies and jurisdictions request assistance relating to use of the regional
travel forecasting model for sub-area studies, procedures outlined in the adopted Sub-Area Modeling
guide (February, 1997) is used.
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9. Organize and hold meetings of the local Transportation Model Users' Group (TMUG) providing a
forum for local model developers and users to meet and discuss model development and enhancement.
10. Increase the ability of the existing travel forecasting procedures to respond to information needs placed
on the forecasting process! The model needs to be able to respond to emerging issues, including
concurrency, peak hour spreading, latent/design demand, performance standards analysis, air quality,
growth management, and life-style, as well as the more traditional transportation issues.
11. Develop and maintain the regional travel model to include: periodic update to provide recent base year,
six year and twenty year horizons together with necessary re-calibration, network changes, speed-flow
relationships, link capacity review, turn penalty review, land use changes, and interchange/intersection
refinements.
12. Continue research into regional travel forecasting model enhancement.
13. Coordinate the utility, development and refinement of the Clark County regional travel forecasting
model with Metro and other local agencies. RTC's model is consistent with Metro's. Metro
participates in TRANSM development and RTC will assist Metro to develop the model.
14. Expand RTC's travel modeling scope through development of micro-simulation model applications
which are increasingly important in evaluating new planning alternatives, such as HOV operation and
impact, ITS impact evaluation, and concurrency analysis.
15. Further develop procedures to carry out post-processing of results from travel assignments.
16. Continue to develop data on vehicle miles traveled (VMT) and vehicle occupancy measures for use in
air quality and Transportation Demand Management (TDM) planning.
1.7. Assist local agencies by supplying regional travel model output for use in local planning studies,
development reviews, Capital Facilities Planning and Transportation Impact Fee program updates.
18. Assist local jurisdictions in conducting their Concurrency Management Programs by modifying the
travel model to apply it to defined transportation concurrency corridors in order to determine available
traffic capacity, development capacity and identify six-year transportation improvements.
19. Provide technical support for implementation of the Commute Trip Reduction program including geo-
coding maps as requested by work-sites, site-specific survey evaluation and additional technical support
as requested.
Transportation Technical Services
20. Enhance technical transportation services provided to member agencies. The need arises out of a
recognition that the management of traffic congestion issues is as important as planning/building
additional highway lanes. In addition the complexity of the analytical tools and need for
comprehensive data lead to the concept of conducting this analysis on a coordinated regional basis. A
proposed priority technical activity to be expanded includes utilizing the travel forecasting model to
assist member jurisdictions in conducting concurrency analyses that would precede their issuing a
concurrency permit. The groundwork for conducting this analysis was initiated in 1999 through a
project with the City of Vancouver that modified the travel model and applied it to a set of defined
transportation concurrency corridors. This analysis was used to determine available traffic capacity,
development capacity and six-year transportation improvements. Additional technical services
proposed for development, depending on financial resources may include population and employment
forecasting, 20-year capital facilities analysis, impact fee analysis, and micro traffic simulation.
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Relationship To Other Work Elements
This element is the key to interrelating all data activities. Output from the database is used by local
jurisdictions and supports the development of the MTP, TIP and Transit Development Plan. Traffic counts are
collected as part of the Congestion Management Monitoring program and are coordinated by RTC. This is an
ongoing data activity that is valuable in understanding existing travel patterns and future travel growth. The
program is also a source of county-wide historic traffic data, and is used to calibrate the regional travel
forecasting model in EMME/2. Development and maintenance of the regional travel forecasting model is vital
as the most significant tool for long-range transportation planning. It relates to the MTP, TIP, management
systems, traffic count, transit planning, and air quality planning.
FY 2002 Products
1. Update of the regional transportation database with data from the 2000 US Census and its Census
Transportation Planning Package (CTPP) as well as the Nationwide Personal Transportation Study
(NPTS).
2. Report on Clark County transportation information. The main elements will include: transportation
measures in the MTP, use of highway by travel length, peak spread, transit related data and
information, and work trip analysis.
3. Metro's 2025 population and employment forecast and Clark County comprehensive plan update to
2022 will be used to update the regional travel forecasting model. Updated land use and demographic
data will be input to the regional transportation database. RTC will assist in allocation of future
population and employment forecast data to Clark County transportation analysis zones. Model base
year is updated annually so will be updated to 2001 during FY2002. A six-year model is also updated
regularly to help growth management planning efforts and concurrency program development. The
twenty year horizon currently is at 2020 (early 2001) but will be updated, along with Growth
Management Act plans, for the region for years 2022 for land use planning and to 2025 for
transportation planning efforts to ensure that the requirements of state and federal laws regarding
planning horizon years are met.
4. Integrated transportation planning data and GIS Arc/Info data.
5. Maintenance and update of the geographically correct highway network and local street system in a GIS
coverage. Review and update of the functional classification system will follow census data and
federal Urban Area Boundary (UAB) revision.
6. Integrate freight traffic data into the regional transportation database as it is collected and analyzed.
Metro leads the commodity flow modeling in the region.
7. Update traffic count database.
8. Technical assistance to local jurisdictions.
9. Provide transportation data analysis to assist C-TRAN in planning for future transit service provision.
10. Purchase of updated computer equipment with RTPO revenues.
11. Continued implementation of interlocal agreement relating to use of model in the region and
implementation of sub-area modeling .
12. Quarterly Transportation Model Users' Group (TMUG) meetings.
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13. Refine travel forecast methodology using UFOSNET, the EMME/2 program and post-processing
techniques using such tools as VISSEM for micro-simulation of traffic in selected corridors. The
process to translate MTX travel demand models into UFOSNET will continue. Testing of the new
model coding will be carried out throughout the year. Once the conversion is completed and validated,
then the MTX will be replaced. Also, RTC will continue to utilize UFOSNET for GIS interface and
GPS applications, as well as for more efficient and accurate network review.
14. Documentation of regional travel forecasting model procedures.
15. Re-calibration and validation of model as necessary.
16. Review and update of model transportation system networks, including highway and transit A
framework to estimate TDM and ITS impacts will be explored.
17. In 2002, work will continue on examining the threshold between one-hour peak auto assignment
analysis and two-hour peak auto assignment analysis. Future year RTC models may shift to use of a
multiple hour peak. Use regional travel forecasting model data for MTP and MTEP development.
18. Use of model data for input to the Washington Transportation Plan update.
19. Data for air quality data analysis and documentation.
Transportation Technical Services
20. RTC will continue to serve local jurisdictions' needs in travel modeling and analysis. Coordination
among all member jurisdictions is an important task.
21. An annual travel model update procedure for base year and six-year travel forecasts is now established
to feed the concurrency programs of the City of Vancouver and Clark County. This requires update of
the model base year annually.
22. Travel Demand Forecast Model Workshops can be held for planners and other staff, such as managers
in Public Works at Cities and County, in order to improve their understanding of travel demand
modeling issues and new advances to promote efficiencies in use of the model in our region, as the need
arises.
23. Use of six-year (2007) model for concurrency management programs and six-year transportation
strategy. Updating the intermediate year will include deriving population and housing forecasts from
development already in place as well as approved development. Also, employment data will be updated
to include permitted industrial and commercial development as well as inclusion of self-employed.
24. Use of model results for local development review purposes and air quality hotspot analysis.
25. Technical assistance in update of the Growth Management Comprehensive Plan for Clark County, due
in late 2001/early 2002 and in development of the City of Vancouver's Transportation System Plan.
FY01 Element Expenses:
RTC
Computer Equipment
(use of RTPO revenues)
Total
130,516
7,000
FY01 Element
Fed. CPG
RTPO
Local
Revenues:
103
10
24
$
,000
,000
,516
137,516 137,516
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2B. AIR QUALITY PLANNING
In an effort to improve and/or maintain air quality, the federal government enacted the Clean Air Act
Amendments in 1990. The Southwest Clean Air Agency (SWCAA) has developed, as supplements to the State
Implementation Plan, two Maintenance Plans; 1) for Carbon Monoxide (CO), and 2) for Ozone (O3). In
October, 1996 the CO Maintenance Plan and in April 1997 the Ozone Maintenance Plan were approved by the
Environmental Protection Agency (EPA). Mobile source strategies contained in the Maintenance Plans were
endorsed for implementation by the RTC Board of Directors (Resolution 02-96-04). Prior to this, the
Vancouver region was classified as a 'moderate' nonattainment area for carbon monoxide air pollutants and a
'marginal' nonattainment area for ozone. Mobile emissions are a significant source of the region's air quality
problems. As a result, transportation planning and project programming cannot occur without consideration for
air quality impacts; indeed, transportation conformity requirements contained in the Federal Clean Air Act
Amendments and the State Clean Air Act mandate that transportation plans and programs are to be a part of air
quality improvement strategies. The MPO will monitor federal and state activity on the Clean Air Act and seek
to implement any necessary transportation measures to maintain national ambient air quality standards. RTC
assists the region's air quality planning program in providing demographic forecasts, development of a Vehicle
Miles Traveled (VMT) grid, and monitoring changes in VMT. RTC also analyzes air quality implications
through the EPA Mobile Emissions model and measures project-level air quality impacts.
In FY2001, a Clean-Fuel Vehicle Forum was supported by the RTC Board as a means for the region to
demonstrate leadership in helping to solve air quality problems through the application of clean-fuel
technology. The Forum's objective is to make recommendations toward possible purchase of hybrid electric-
gasoline vehicles. The intent is to generate public agency interest and coordination toward the purchase of
clean-fuel-vehicles.
Work Element Objectives
1. Monitor federal guidance on the Clean Air Act and state Clean Air Act legislation. In FY2002 this may
include dealing with issues concerning reverting to the one-hour from the eight-hour ozone standard
and possible impact on AQMA status . The EPA has noted that the Portland-Vancouver area is affected
by this change.
2. Develop an MTP which is responsive to mobile emissions budgets established in the Maintenance
Plans. If needed, Transportation Control Measures (TCMs) will be identified in the MTP.
3. Programming of any identified TCMs in the Transportation Improvement Program (TIP).
4. Cooperate and coordinate with State Department of Ecology in their research and work on air quality in
Washington State.
5. Coordinate with Southwest Washington Air Pollution Control Authority in carrying out the provisions
established in the Memorandum of Understanding (MOU) between RTC and Southwest Clean Air
Agency (SWCAA), adopted by the RTC Board in January, 1995 [RTC Board Resolutions 01-95-02].
RTC's responsibilities include conformity determination for regional plans and programs and for
adoption of TCMs for inclusion in the MTP and TIP. Also, the MOU seeks to ensure that inter-agency
coordination requirements in the State Conformity Rule are followed.
6. Tracking of mobile emission strategies required in the Maintenance Plans. Strategies equate to
emissions benefits. If a strategy cannot be implemented then alternatives have to be sought and
substituted.
7. Analyze transportation data as required by federal and state Clean Air Acts.
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8. Prepare and provide data for DOE in relation to the car exhaust and maintenance (I/M) program
implemented in the designated portion of the Clark County region.
9. Use the upgraded Excel spreadsheet version of TCM Tools when evaluating TCM's. TCM Tools was
developed for the Puget Sound region and allows for measurement of the effectiveness of potential
TCMs in terms of travel and emissions reductions. In addition, TCM Tools can be used to quantify the
Carbon Monoxide air quality benefits of projects proposed for TIP programming.
10. Carry out project level conformity analysis for local jurisdictions to provide for consistency within the
region.
11. Work with local agencies in the summer to implement Clean Air Action Days, as necessary.
Relationship to Other Work Elements
This work element relates to the Metropolitan Transportation Plan, the Metropolitan Transportation
Improvement Program (MTBP), Transit Development Program activities and planning for high occupancy
vehicle modes of travel.
FY 2002 Products
1. Monitoring and implementation activities relating to the federal and State Clean Air Acts.
2. Implementation and tracking of Ten Year Air Quality Maintenance Plans.
3. Air quality conformity analysis and documentation for updates to the MTP and MTIP as required by the
Clean Air Act Amendments of 1990.
4. Coordination with local agencies,- Southwest Clean Air Agency (SWCAA), the Washington State
Department of Ecology (DOE), Metro and Oregon Department of Environmental Quality (DEQ)
relating to air quality activities.
5. Project level air quality conformity analysis as requested by local jurisdictions and agencies.
FY 2002 Expenses:
RTC
Total
$
14,618
14,618
FY 2002 Revenues:
Fed. CPG
RTPO
Local
11,000
1,000
2,618
14,618
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2C. COMMUTE TRIP REDUCTION
In 1991, the Washington State legislature passed the Commute Trip Reduction (CTR) Law as a Transportation
Demand Management (TDM) tool. The law requires that local jurisdictions with major employers adopt a
Commute Trip Reduction Ordinance and that employers who have 100 or more employees arriving at work
between 6 a.m. and 9 a.m. should establish a commute trip reduction program for their employees. All affected
Clark County jurisdictions have adopted CTR ordinances. The Law's established goals were amended by the
1997 state legislature. The defined goals were to have major employers reduce commute trips by 15% by 1995,
20% by 1997, 25% by 1999 and to achieve 35% reduction over the base year by 2005. Currently, there are fifty
affected employers in Clark County. RTC's role in the CTR program includes providing technical assistance to
jurisdictions in implementing and measuring the impacts of CTR programs.
Work Element Objectives
1. Provide technical assistance to local jurisdictions in implementing, measuring and evaluating CTR
impacts and to the local participants in Partners for Smart Commuting.
2. Assist Employer Transportation Coordinators (ETCs).
3. Continue to integrate CTR into the regional transportation planning process including MTP, TIP,
Transportation Management Systems, Washington Transportation Plan and Regional Transportation
Data Base and Forecasting Model.
4. Coordination with local jurisdictions, participation in the Clark County Regional TDM Planning Team
and coordination with Oregon TDM activities, notably the Transportation Planning Rule (TPR)
requirements.
5. Participate in Clark County Regional TDM Planning Team.
6. Continue to monitor implementation of Washington State's CTR program.
Relationship To Other Work Elements
CTR is a Demand Management (TDM) tool and relates to MTP development, the MTIP and uses data from the
regional transportation database. TDM provides strategies for reducing trips on the transportation system and is
addressed in the adopted Congestion Management System.
FY 2002 Products
1. Review of CTR survey results and comparison with prior years to help evaluate the impact of CTR in
Clark County.
2. Site profiles for affected work-sites, as requested.
3. Geo-coding and mapping of employees at work-sites, as requested.
4. Continue to use the travel model and Transportation Control Measure (TCM) Tools planning software,
in conjunction with CTR survey results, to determine the impacts of employer programs on CTR zone
and regional Single Occupant Vehicle (SOV) usage, Vehicle Miles Traveled (VMT), as well as travel
speed impacts and air quality impacts.
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5. Report on RTC's CTR activities to the lead Clark County agency for this work activity.
FY 2002 Expenses:
RTC
Total
$
18,000
18.000
FY 2002 Revenues:
WA State (via Clark
County)
18,000
18,000
NOTE: Budget Not Yet Determined
Clark County and other local jurisdictions also receive and use money for commute trip reduction planning and
implementation (see Section 4 of this FY 2002 UPWP)
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2D. ANNUAL CONCURRENCY UPDATE
RTC's involvement in the Concurrency Programs of local jurisdictions is in using the travel forecasting model
to assist in conducting their transportation concurrency analysis. RTC's role is in technical analysis. The local
jurisdictions themselves are responsible for the overall Concurrency Program.
Work Element Objectives
1. Assist local jurisdictions in conducting their Concurrency Management Program.
2. Modify the travel model and apply it to the defined transportation concurrency corridors to determine
available traffic capacity, development capacity and identify six-year transportation improvements.
Relationship To Other Work Elements
The Concurrency Program work element relates directly to RTC's Regional Transportation Database and
Forecasting element.
FY 2002 Products
1. Technical analysis relating to local Concurrency Management Programs.
FY 2002 Expenses:
RTC
Total
$
FY 2002 Revenues:
Clark County/City of
Vancouver
Note: Budget not yet determined.
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3A. REGIONAL TRANSPORTATION PROGRAM COORDINATION AND MANAGEMENT
This element provides for overall coordination and management required of the regional transportation planning
program. Ongoing coordination includes holding regular RTC Board and Regional Transportation Advisory
Committee (RTAC) meetings. It also provides for bi-state coordination including partnering with Metro to
organize and participate in the Bi-State Transportation Committee formed in 1999 through a joint resolution of
RTC and Metro. In addition, it provides for public outreach and involvement activities. The fulfillment of
federal and state requirements is also included in the element.
Work Element Objectives
Program Coordination and Management
1. Coordinate, manage and administer the regional transportation planning program.
2. Organize meetings and develop meeting packets, agenda, minutes, and reports/presentations for the
RTC Board, Regional Transportation Advisory Committee (RTAC), Bi-state Transportation Committee
Skamania County Transportation Policy Committee and Klickitat County Transportation Policy
Committee.
3. Continue to promote RTC Board interests through the participation on statewide transportation
committees and advisory boards. Specific opportunities for this are through the legislative process that
is expected to follow the Blue Ribbon Transportation Commission's recommendations, the Executive
Guidance Committee for the Washington Transportation Plan, the Washington State Transportation
Commission and the Statewide MPO/RTPO Coordinating Committee.
4. Continue to provide leadership, coordination, and represent RTC Board positions on policy and
technical committees within the Portland-Vancouver region that deal with bi-state, air quality, growth
management, high capacity transit, and transportation demand management issues/programs.
Specifically, the key committees include the following: C-TRAN Board, Metro's Joint Policy Advisory
Committee on Transportation (JPACT), Metro's Transportation Policy Advisory Committee (TPAC)
and the Bi-State Transportation Committee.
5. Coordinate and promote regional and bi-state transportation issues with the Washington State
Legislative delegation and with the Washington State Congressional delegation. A major emphasis is
placed on further engaging the legislative delegation in the RTC regional transportation process
wherever possible. Information and coordination on regional transportation issues, policies and
priorities will also be provided to lobbyists that represent our region in Olympia.
6. Coordinate regional transportation plans with local transportation plans and projects.
7. Coordinate with the Growth Management Act (GMA) planning process. In FY2002, the local GMA
plan update should be completed. The actions of the Western Washington Growth Management
Hearings Board as they relate to transportation planning will be tracked. RTC will review and certify
the transportation elements of local comprehensive plans to ensure they conform to the requirements of
the Growth Management Act and are consistent with the MTP.
8. Coordinate with environmental resource agencies to ensure a coordinated approach to environmental
issues relating to transportation. The MPO should be represented at EIS scoping meetings relating to
transportation projects and plans.
9. Monitor new legislative activities as they relate to regional transportation planning requirements.
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10. Participate in transportation seminars and training.
11. Prepare RTC's annual budget and indirect cost proposal.
12. Maintain and upgrade the MPO/RTPO computer system, including review of hardware and software
needs to efficiently carry out the regional transportation planning program and provide computer
training opportunities for MPO/RTPO staff.
13. Continue the Bi-State Memorandum of Understanding between Metro and RTC.
14. Coordinate with Metro's regional growth forecasting activities and in regional travel forecasting model
development and enhancement.
15. Develop bi-state transportation strategies and participate in bi-state transportation studies. In
FY2002/2003 this includes participation in the 1-5 Partnership and HOV demonstration program
monitoring.
16. Liaison with Metro and Oregon Department of Environmental Quality regarding air quality planning
issues.
Bi-State Transportation Committee
17. Continue meetings of the Bi-State Transportation Committee to serve as the communication forum to
address all transportation issues of bi-state significance. The two interstates now serve the needs of over
55,000 daily commuters who travel from Clark County to Portland to work . In addition to the
commuters, the two interstates must serve business, commercial, freight and other personal travel
needs. The charge of the Committee is to insure that the needed one to six-year transportation
investments are identified, and that a consensus is reached on implementation and financing. The
second element of the charge is to set a long-term strategy in place to meet future transportation system
needs of the two corridors.
Public Involvement
18. Increase public awareness and information provision of regional and transportation issues.
19. Involve and inform all sectors of the public, including the traditionally under-served and under-
represented, in development of regional transportation plans, programs and projects. Incorporate public
involvement at every stage of the planning process and actively recruit public input and consider public
comment during the development of the RTP and M'llP.
20. Implementation of the adopted Public Involvement Program (adopted by RTC Board Resolution 07-94-
18; July 5, 1994). Any changes to the Program requires that the MPO meet the procedures outlined in
federal Metropolitan Planning guidelines.
21. Hold public meetings, including meetings relating to the MTP and MTTP, coordinated with local
jurisdictions and WSDOT Southwest Region and Headquarters.
22. Conduct public involvement process for special projects and studies conducted by RTC.
23. Continue to update the RTC web site (http://www.rtc.wa.gov) which allows the public to gain
information about planning studies being developed by RTC, allows access to RTC's traffic count
database and provides links to other transportation agencies and local jurisdictions.
24. Participate in the public involvement programs for transportation projects of the local jurisdictions of
Clark County such as the County's Transportation Improvement Program Involvement Team and the
City of Vancouver's TIP Committee.
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25. Communicate with local media.
26. Maintain a mailing list of interested citizens, agencies, and businesses.
27. Ensure that the general public is kept well informed of developments in transportation plans for the
region. Outreach may be at venues such as the annual Clark County Fair held in August or at Westfield
Shoppingtown (Van Mall) weekend events.
28. Respond to requests from various groups, agencies and organizations to provide information and give
presentations on regional transportation topics. These requests provide an important opportunity to
gain public input and discussion on a variety of transportation issues.
Federal Compliance
29. Comply with federal laws which require development of a Regional Transportation Plan,
Transportation Improvement Program, and development of a Unified Planning Work Program.
30. Annually develop and adopt a UPWP that describes transportation planning activities to be earned out
in the Washington portion of the Portland-Vancouver metropolitan area. The UPWP identifies the key
policy decisions for the year and provides the framework for the RTC planning, programming, and
coordinating activities. Prepare UPWP Annual Report.
31. Certification of the transportation planning process as required by federal law.
32. In 1990 the federal government enacted the Americans with Disabilities Act (ADA). The Act requires
that mobility needs of persons with disabilities are comprehensively addressed. The MPO/RTPO
undertakes planning activities, such as data gathering, data analysis and map-making, needed to support
C-TRAN and local jurisdictions' implementation of ADA's provisions. C-TRAN published the 1997 C-
TRAN ADA Paratransit Service Plan in January, 1997 and in 1997 achieved full compliance with ADA
requirements.
33. Participate as a staff member of C-TRAN's Special Services Advisory Committee (SSAC). The SSAC
makes recommendations for the accessibility and paratransit plan required by ADA.
34. Compliance with Title VI and related regulations such as the President's Executive Order on
Environmental Justice. RTC will work to ensure that Title VI and environmental justice concerns are
addressed throughout the transportation planning and project development phases of the regional
transportation planning program. Beginning with the transportation planning process, appropriate
consideration should be given to identify and address where programs, policies and activities may have
a disproportionately high and adverse human health or environmental effects on minority and low-
income populations. FTA Circular 4702.1 outlines reporting requirements and procedures for transit
agencies and MPOs to comply with Title VI of the Civil Rights Act of 1964. RTC and C-TRAN will
work cooperatively to provide the necessary Title VI documentation, certification and updates to the
information. C-TRAN Title VI documentation was updated with the release of 1990 Census data in
FY92.
35. Continue to review Clean Air Act Amendments conformity regulations as they relate to regional
transportation planning activities and the State Implementation Plan (SIP). Participation in SIP
development process led by the Washington State Department of Ecology (DOE). Implementation of
strategies for maintaining clean air standards by such means as Transportation Control Measures
(TCMs) to promote emissions reductions. MTP updates address the need to ensure that mobile
emissions budgets established in the Ten-Year Air Quality Maintenance Plan for Carbon Monoxide and
the Ten-Year Air Quality Maintenance Plan for Ozone can be continue to be met.
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36. Address environmental issues at the earliest opportunity in the transportation planning process.
Participate in scoping meetings for National Environmental Policy Act (NEPA) process. RTC will
endeavor to assess the distribution of benefits and adverse environmental impacts at both the plan and
project level.
Relationship To Other Work Elements
Regional transportation coordination activities are vital to the success of the regional transportation planning
program and interrelate with all UPWP work elements. Program management is interrelated with all the
administrative aspects of the regional transportation planning program and to all the program activities. The
UPWP represents a coordinated program that responds to regional transportation planning needs.
FY 2002 Products
Program Coordination and Management
1. Meeting minutes and meeting presentation materials for transportation meetings organized by RTC.
2. Year 2002 Budget and Indirect Cost Proposal.
3. Participation in relevant Metro's regional transportation planning activities.
Bi-State Transportation Committee
4. Continue partnership with Metro to organize alternating meetings of the Bi-State Transportation
Committee, host the meetings in alternate months and host staff meetings in alternating months.
Public Involvement
5. Documentation of public involvement and public outreach activities carried out by RTC during FY
2002. The documentation can be made available to the public and interested agencies.
6. Ensure that the significant issues and outcomes relating to the regional transportation planning process
are effectively communicated with the media, including local newspapers, radio and television stations
through press releases and press conferences.
7. Review of the Public Involvement Program for adequacy. RTC relies on a menu of public involvement
techniques used to implement its public involvement program. If changes to the Public Involvement
Program are proposed there would be a public notification process and comment period.
Federal Compliance
8. An adopted FY2003 UPWP, annual report on the FY2001 UPWP and FY 2002 UPWP amendments, as
necessary
9. Production of maps and data analysis, to assist C-TRAN in their efforts to implement ADA and for
transportation planning Title VI compliance.
10. Title VI documentation as required by federal agencies.
11. Review the public involvement program to ensure environmental justice issues are adequately
addressed.
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FY 2002 Expenses:
$
RTC 126,548
FY 2002 Revenues:
Fed. CPG
RTPO
Local
Total 126,548
88,528
16,949
21,071
126,548
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4. TRANSPORTATION PLANNING ACTIVITIES OF STATE AND LOCAL AGENCIES
Federal legislation requires that all regionally significant transportation planning studies to be undertaken in the
region are included in the MPO's UPWP regardless of the funding source or agencies conducting the activities.
Section 4 provides a description of identified planning studies and their relationship to the MPO's planning
process. The MPO/RTPO and local jurisdictions coordinate to develop the transportation planning work
programs.
4A. WASHINGTON STATE DEPARTMENT OF TRANSPORTATION, SOUTHWEST REGION
Washington State Department of Transportation, Southwest Region, publishes the Washington State
Department of Transportation, Southwest Region, FY 2002 Unified Planning Work Program which provides
details of each of their planning elements.
Key issues and planning activities for the WSDOT Southwest Region within the RTC's region are:
1. Complete the Access Decision reports which resulted from the I-5/I-205 North Corridor Study at NE 179th
andNE 219th Streets.
2. Work with RTC and the City of Vancouver to complete the 1-205 Strategic Corridor Pre-Design Study
(SR-14 to NE 83rd Street) to include an Access Decision Report.
3. Participate in the development of the Portland/Vancouver Portland-Vancouver 1-5 Transportation and
Trade Partnership jointly managed by WSDOT and ODOT. The Study addresses problems related to 1-5
corridor freight movement. (See additional explanation in RTC UPWP section).
4. Coordinate with local agencies, RTC and ODOT on 1-5 HOV Operations.
5. Work with RTC, ODOT and local governments on the SR-35 Bridge Study.
6. Coordinate with tribes located in the region on WTP, HSP, Route Development Plans, and other work plan
elements.
7. Work with the RTPO's and MPO's on the refinement of the Washington Transportation Plan (WTP) and
continue refinement of the State Highway Systems Plan (HSP).
8. Continue multimodal/intermodal planning in coordination with the MPO's and transit agencies and tribes
located in the region.
9. Partnership planning with the MPOs on air quality, system performance, congestion management, Intelligent
Transportation Systems (ITS), livable communities, least cost planning, and major investment studies and
development review.
10. Coordinate with local jurisdictions on Growth Management planning efforts to update comprehensive land
use and transportation plans.
11. Research freight issues and coordinate with the State Freight Principals Task Force.
12. Coordinate with Bi-state partners on policies and issues related to the regional transportation system.
13. Investigate future Route Development Plan needs.
WSDOT WORK ELEMENTS:
Planning and Administration
Washington Transportation Plan
Public Transportation Planning
Multimodal/Intennodal Planning/Coordination
High Occupancy Vehicle (HOV)/High Capacity Transportation (HCT) Coordination
Commute Trip Reduction Program
Transportation Demand Management (TDM)
State Highway System Plan
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MPO/RTPO Regional and Local Planning
MPO/RTPO Coordination and Planning
Regional or Local Studies
Development Review
Access/SEP A/NEPA
Local Comprehensive Plans/County Planning Policies and Other Policy Review
Route Development Planning
Route Development Planning
Corridor and Special Studies
Corridor Management Planning
Public Information/Community Involvement
Data and Research
Data Collection/Analysis
Travel Demand Forecasting
4B. C-TRAN
In addition to coordinating work with RTC C-TRAN has identified the following planning elements for
FY2002:
Transit System Development
Service Planning will continue to ensure the best use of C-TRAN resources as well as responsiveness to local
and regional needs. The new system of service implemented in July 2000 has provided a more efficient base
system. C-TRAN is now monitoring the performance of these routes and evaluating options for improvements
to the existing service to be made in September 2001. Also underway is the planning and coordination to
connect C-TRAN commuter service with Tri-Met's MAX at the Parkrose LRT station opening in September
2001.
Growth Management Act (GMA) Comprehensive Plan reviews are underway in Clark County at this time. C-
TRAN continues to participate in the process on several levels, coordinating with jurisdictions to advocate for
comprehensive plans that support multiple modes of transportation, including transit. The GMA review process
also informs C-TRAN about areas of growth and future needs in the region in the next 20 years.
Transit-Oriented Development serves to make transit use more convenient for the passenger, thus
encouraging transit ridership. Examples of such development include siting other services such as residences,
daycare, banking, and/or shopping adjacent to transit facilities. C-TRAN is planning partnership activities with
other public and private organizations to encourage the siting of transit-oriented development. In addition, C-
TRAN is participating on the City of Vancouver Code Update Technical Advisory Committee to advocate for
code language that supports transit-friendly development.
Fishers Landing Transit Center opened in the summer of 2000. This 560-space facility services transit for
Eastern Clark County, and is already nearing capacity. The facility includes a community room, which is being
used on a regular basis. Planning efforts will focus on the need for the second phase of development of the
remaining available land, including additional parking capacity and transit-onented development partnerships.
7th Street Transit Center Redevelopment: Current and planned development in the downtown Vancouver
business district is creating a vibrant urban core, and the 7th Street Transit Center is strategically located to
service this expanded need for transit and a pedestrian-oriented environment. Potential upgrades include bus
scheduling, high capacity bus shelters and additional passenger amenities, increased through-pedestrian access,
vendor activities, widened sidewalks or plaza space, public/private partnerships, and a potential connection to
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an 1-5 pedestrian crossing, all encompassing the best use of C-TRAN property (including the pocket park and
C-TRAN office/operations space) in the multi-block area.
Park and Ride Development: Consistent with the findings of the 1999 Park and Ride Study, the development
of a Park and Ride facility in the 1-5 corridor is progressing. C-TRAN is purchasing land, participating in a
Clark County Road Improvement District (RID), and pursuing public/public and public/private partnerships to
establish transit-oriented development with the ultimate goal of including pedestrian/transit-friendly housing,
shopping, commercial services, and support services. Park and Ride development of other sites will be
dependent on new information gleaned from the 2001 update to the Park and Ride Study, to be performed by C-
TRAN and RTC.
Transportation Demand Management
Commute Trip Reduction (CTR) Program: C-TRAN continues to be the lead agency for implementing the
Washington State Commute Trip Reduction Program intended to reduce single occupant vehicle trips to Clark
County's largest employers. Coordination with Clark County and other jurisdictions will continue. It is
expected that new performance measures and program guidelines will be implemented state-wide during 2001,
bringing new opportunities and challenges for CTR.
Job Access and Reverse Commute: C-TRAN coordinates with Clark County employment service providers
to determine the transit needs to access work places, and is pursuing the development of a plan to augment
countywide access for welfare to work programs. C-TRAN can coordinate fixed route bus service and vanpool
service with either employers, agencies, or individuals.
Intelligent Transportation System (ITS)
AVL / APC (Automatic Vehicle Location / Automatic Passenger Counter Pilot Project): In partnership
with Tri-Met, C-TRAN is engaged in a fixed route pilot program. This pilot program is a unique opportunity
for C-TRAN to test some of the Automatic Vehicle Location technologies while also establishing a
collaborative work relationship with Tri-Met. The project has been in process for over a year. In 2001, it is
planned to be expanded to ten coaches with Tri-Met processing the data collected and preparing the statistical
reports.
VAST (Vancouver Area Smart Trek) is a new program by transportation agencies in Clark County (the Cities
of Vancouver and Camas, Clark County, the Washington State Department of Transportation Southwest
Region, the Southwest Washington Regional Transportation Council, the Port of Vancouver and C-TRAN) to
develop a 20-year Intelligent Transportation System (ITS) Plan. ITS uses advances in technology to improve
the safety and efficiency of our transportation system. The VAST program partnership is being .coordinated
with similar efforts underway in the Portland metropolitan area to ensure ITS- strategies throughout the region
are integrated and complementary.
Transit Operations and Management: Based on stakeholder input and current industry trends, the Steering
Committee included the need for Advanced Public Transportation System (APTS) components as part of the
VAST project. APTS technologies address two major aspects of transit operations: (1) transit traveler
information systems and (2) transit agency operations and management. Individual components are as follows:
• Install Automated Vehicle Location (AVL) equipment on each bus to provide inputs into operations and
traveler information systems
• Provide transit traveler information on the Internet
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• Provide transit traveler information at key bus stops
• Install automated fleet maintenance management system
• Integrate transit operations system with regional traffic management systems
• Integrate paratransit service dispatch with fixed-route service dispatch
• Install automated passenger counters on all vehicles to provide continual ridership data for planning
• Provide transit traveler information to mobile devices including pagers and hand held PC's
• Install automated fare system
• Provide transit priority treatment to C-TRAN buses at traffic signals
4C. CLARK COUNTY AND OTHER LOCAL JURISDICTIONS
The following planning studies have been identified by CLARK COUNTY:
Development of Transportation Improvement Program (TIP).
Concurrency Management System: includes maintenance of the Concurrency Management System.
The work program includes monitoring of existing capacity, capacity reserved for recently approved
development and LOS in response to new development proposals. A "state of the system" report is
issued periodically and full system evaluation and update is also carried out periodically.
Capital Facilities Plan and Transportation Impact Fees program update, as needed.
Update to the Comprehensive Plan for Clark County as required by the state's Growth Management
laws. A Plan update is due in December, 2001 or early 2002. The County will be working with regional
partners to fully meet the requirements of HB 1487 (the LOS Bill) as part of the Plan update.
An Arterial System Classification Map was adopted in 1996 and relates to the GMA to guide
improvements required of developments for existing and future roadway cross-sections. The
classification system will be updated as necessary.
Balancing Transportation Concurrency and Growth Management: developing effective short-term
strategies to implement long range transportation and land use plans in Clark County. This study
is federally-funded through the Transportation and Community and System Preservation Pilot Program
(TCSP) in the amount of $380,000.
Working through the Vancouver Area Smart Trek (VAST) process to implement promising strategies
ITS strategies.
A Bicycle Advisory Committee assisted Clark County in putting together the 1995-2001 Bikeways
Program. Clark County will continue to carry out multi-modal transportation planning activities during
FY2002.
Interstate interchange area land use planning.
The following planning studies have been identified by CITY OF VANCOUVER:
Concurrency Management System implementation by corridor travel time methodology.
Capital Facilities Plan and Transportation Impact Fees program update.
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The City of Vancouver Transportation System Plan should be finalized in FY2002. RTC provides
technical assistance, modeling and regional policy direction for the Plan. Results of the TSP will, in turn,
be incorporated into the MTP for Clark County.
Neighborhood Transportation Program.
City Commute Trip Reduction Program: This program is designed to assist affected employers in
reducing single occupant vehicle trips to and from work. Work program tasks for the City include liaison
work, task oversight and reporting, identification of new CTR affected employers, and employer program
review.
Work initiated by the City of Vancouver as Transportation Information, Management, and Control
System (TMACS) has been renamed the Vancouver Area Smart Trek (VAST) program. RTC will
administer the program in FY2002. The City will coordinate with regional partners to implement
recommendations of VAST.
The following planning studies have been identified by CITY OF CAMAS:
Growth Management Plan Update together with Capital Improvement Plan.
Neighborhood Traffic Management Study.
The following planning studies have been identified by CITY OF WASHOUGAL:
Growth Management Plan Update together with Capital Improvement Plan.
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ABBREVIATION DESCRIPTION
AA
AADT
AASHTO
AAWDT
ADA
ADT
AIP
APTA
AQMA
AVO
BEA
BMS
CAA
CAAA
CBD
CBI
CFP
CIT
CM/AQ
CMS
CO
CORBOR
CREDC
CTPP
CTR
C-TRAN
DCTED
DEIS
DEQ
DLCD
DNS
DOE
DOL
DOT
DS
EAC
ECO
EIS
EPA
ETRP
FEIS
FFY
FHWA
FONSI
FTA
Alternatives Analysis
Annual Average Daily Traffic
American Association of State Highway and Transportation Officials
Annual Average Weekday Traffic
Americans with Disabilities Act
Average Daily Traffic
Urban Arterial Trust Account Improvement Program
American Public Transit Association
Air Quality Maintenance Area
Average Vehicle Occupancy
Bureau of Economic Analysis
Bridge Management System
Clean Air Act
Clean Air Act Amendments
Central Business District
Coordinated Border Infrastructure Program
Community Framework Plan
Community Involvement Team
Congestion Mitigation/Air Quality
Congestion Management System
Carbon Monoxide
Corridors and Borders Program (federal)
Columbia River Economic Development Council
Census Transportation Planning Package
Commute Trip Reduction
Clark County Public Transportation Benefit Area Authority
Washington State Department of Community, Trade and Economic Development
Draft Environmental Impact Statement
Oregon State Department of Environmental Quality
Oregon Department of Land Conservation and Development
Determination of Non-Significance
Washington State Department of Ecology
Washington State Department of Licensing
Department of Transportation
Determination of Significance
Enhancement Advisory Committee
Employee Commute Options
Environmental Impact Statement
Environmental Protection Agency
Employer Trip Reduction Program
Final Environmental Impact Statement
Federal Fiscal Year
Federal Highways Administration
Finding of No Significant Impact
Federal Transit Administration
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ABBREVIATION
FY
GIS
GMA
HCM
HCT
HOV
HPMS
I/M
IMS
IPG
IRC
ISTEA
ITS
IV/HS
JPACT
LAS
LCDC
LCP
LMC
LOS
LPG
LRT
MAB
MIA
MP
MPO
MTP
MUTCD
NAAQS
NCPD
NEPA
NHS
NOX
O/D
ODOT
OFM
OTP
PCE
PE/DEIS
PHF
PM10
PMG
PMS
POD
Pre-AA
PSMP
DESCRIPTION
Fiscal Year
Geographic Information System
Growth Management Act
Highway Capacity Manual
High Capacity Transportation
High Occupancy Vehicle
Highway Performance Monitoring System
Inspection/Maintenance
Intermodal Management System
Intermodal Planning Group
Intergovernmental Resource Center
Intermodal Surface Transportation Efficiency Act (1991)
Intelligent Transportation System
Intelligent Vehicle/Highway System
Joint Policy Advisory Committee on Transportation
Labor Area Summary
Oregon Land Conservation and Development Commission
Least Cost Planning
Lane Miles of Congestion
Level of Service
Long Range Planning Group
Light Rail Transit
Metropolitan Area Boundary
Major Investment Analysis
Maintenance Plan (air quality)
Metropolitan Planning Organization
Metropolitan Transportation Plan
Manual on Uniform Traffic Control Devices
National Ambient Air Quality Standards
National Corridor Planning and Development Program
National Environmental Policy Act
National Highway System
Nitrogen Oxides
Ongin/Destination
Oregon Department of Transportation
Washington Office of Financial Management
Oregon Transportation Plan
Passenger Car Equivalents
Preliminary Engineering/Draft Environmental Impact Statement
Peak Hour Factor
Fine Particulates
Project Management Group
Pavement Management System
Pedestrian Oriented Development
Preliminary Alternatives Analysis
Pedestrian, Safety & Mobility Program
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ABBREVIATION
PTBA
PTMS
PTSP
PVMATS
RACM's
RACT
RID
ROD
ROW
RPC
RTAC
RTC
RTFM
RTP
RTPO
RUGGO
SCP
SEIS
SEPA
SIC
SIP
SMS
SOV
SPG
SR-
SSAC
STIP
STP
SWAPCA
SWCAA
TAZ
TCM's
TCSP
TDM
TDP
TEA-21
TIB
TIP
Trprr
TMA
TMS
TOD
TPAC
TPP
TPR
Tn-Met
DESCRIPTION
Public Transportation Benefit Authority
Public Transportation Management System
Public Transportation Systems Program
Portland-Vancouver Metropolitan Area Transportation Study
Reasonable Available Control Measures
Reasonable Available Control Technology
Road Improvement District
Record of Decision
Right of Way
Regional Planning Council
Regional Transportation Advisory Committee
Southwest Washington Regional Transportation Council
Regional Travel Forecasting Model
Regional Transportation Plan
Regional Transportation Planning Organization
Regional Urban Growth Goals and Objectives
Small City Program
Supplemental Environmental Impact Statement
State Environmental Policy Act
Standard Industrial Classification
State Implementation Plan
Safety Management System
Single Occupant Vehicle
Strategic Planning Group
State Route
Special Services Advisory Committee
State Transportation Improvement Program
Surface Transportation Program
Southwest Washington Air Pollution Control Authority
Southwest Clean Air Agency
Transportation Analysis Zone
Transportation Control Measures
Transportation and Community and System Preservation Pilot Program
Transportation Demand Management
Transit Development Program
Transportation Equity Act for the 21st Century
Transportation Improvement Board
Transportation Improvement Program
Transportation Improvement Program Involvement Team
Transportation Management Area
Transportation Management Systems
Transit Oriented Development
Transportation Policy Advisory Committee
Transportation Partnership Program
Transportation Planning Rule
Tri-county Metropolitan Transportation District
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ABBREVIATION
TSM
UAB
UGA
UGB
UPWP
v/c
VHD
VMT
VOC
WAC
WSDOT
WTP
DESCRIPTION
Transportation System Management
Urban Area Boundary
Urban Growth Area
Urban Growth Boundary
Unified Planning Work Program
Volume to Capacity
Vehicle Hours of Delay
Vehicle Miles Traveled
Volatile Organic Compounds
Washington Administrative Code
Washington State Department of Transportation
Washington Transportation Plan
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SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL
FY 2002 UNIFIED PLANNING WORK PROGRAM - SUMMARY OF REVENUES/EXPENDITURES BY FUNDING SOURCE
Work Element
II
III
FY 2002
Federal
CPG
FY 2002
State
RTPO
Federal
CM/AQ
Federal
High
Priority
Federal
STP State Other
FY 2002
MPO
Funds*
RTC
TOTAL
REGIONAL TRANSPORTATION PLANNING PROGRAM
A
B
C
D
E
F
G
H
I
J
K
Metropolitan Transportation Plan
Metropolitan Transportation Improvement Program
Congestion Management System Monitoring
1-5 Transportation and Trade Partnership 1
Vancouver Area Smart Trek 2
1-205 Strategic Corridor Pre-Design Study 3
1-5 North Access Decision Reports 4
Vancouver Transportation System Plan 5
Skamania County RTPO
Klickitat County RTPO
SR-35 Study 6
Sub-Total
63,000
25,000
88,000
12,000
7,000
16,915
18,723
54,638
140,000
86,500
226,500
310,100
310,100
162,500 25,361
77,525
102,886
15,000
6,760
21,760
14,995
5,950
21,850
13,500
0
0
56,295
89,995
37,950
161,850
187,861
100,000
15,000
0
6,760
16,915
18,723
387,625
1,022,679
DATA MANAGEMENT, TRAVEL FORECASTING AND TECHNICAL SERVICES
A
B
C
D
Reg. Transp. Data Base, Forecasting & Tech. Services
Air Quality Planning
Commute Trip Reduction 4
Annual Concurrency Update 4
Sub-Total
103,000
11,000
114,000
10,000
1,000
11,000 0 0
18,000
0 0
24,516
2,618
27,134
137,516
14,618
18,000
152,134
TRANSPORTATION PROGRAM COORDINATION AND MANAGEMENT
A|Reg. Transp. Program Coord. & Management
TOTALS
88,528| 16,949
290,5281 82,587 226,500 310,100£ 102,886
21,071 126,548
21,760J 104,500] 1,301,361
Jan. zo, iuui
NOTES
1 Assumes 65% of RTC STP funds will be used in FY2002. This is a portion of the full ODOTAVSDOT/Metro/RTC Partnership budget.
2 Assumes 50% of Study funds will be used in FY2002.
3 Assumes 17% of RTC's budget available in FY2002.
4 Budget not yet determined.
5 Assumes 20% of Study funds will be used in FY2002.
6 Assumes 35% of Study funds will be used in FY2002.
STAFF REPORT
CONSIDERATION OF RESOLUTION NO. 01-3039 FOR THE PURPOSE OF CERTIFYING
THAT THE PORTLAND METROPOLITAN AREA IS IN COMPLIANCE WITH FEDERAL
TRANSPORTATION PLANNING REQUIREMENTS.
Date: February 16, 2001 Presented by: Andrew C. Cotugno
PROPOSED ACTION
This resolution certifies that the Portland metropolitan area is in compliance with federal transportation
planning requirements as defined in Title 2.3, Code of Federal Regulations, Part 450 and Title 49, Code
of Federal Regulations, Part 613.
EXISTING LAW
Federal transportation agencies (Federal Transit Administration [FTA] and Federal Highway
Administration [FHWA]) require a self-certification that our planning process is in compliance with
certain federal requirements as a prerequisite to receiving federal funds. The self-certification documents
that we have met those requirements and is considered yearly at the time of Unified Work Program
approval.
FACTUAL BACKGROUND AND ANALYSIS
Required self certification areas include:
• Metropolitan Planning Organization (MPO) designation
• Geographic scope
• Agreements
• Responsibilities, cooperation and coordination
• Metropolitan Transportation Planning products
• Planning factors
• Public Involvement
• Title VI
• Disadvantaged Business Enterprise (DBE)
• Americans with Disabilities Act (ADA)
Each of these areas is discussed in Exhibit A to Resolution 01-3039.
BUDGET IMPACT
Approval of this resolution is a companion to the Unified Work Program. It is a prerequisite to receipt of
federal planning funds and is, therefore, critical to the Metro budget. The UWP matches the projects and
studies reflected in the proposed Metro budget submitted by the Metro Executive Officer to the Metro
Council and is subject to revision in the final adopted Metro budget.
Approval will mean that grants can be submitted and contracts executed so work can commence on July
1, 2001, in accordance established Metro priorities.
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JOINT RESOLUTION OF THE
METRO COUNCIL
AND OREGON STATE HIGHWAY ENGINEER
FOR THE PURPOSE OF CERTIFYING THAT ) RESOLUTION NO. 01 -3039
THE PORTLAND METROPOLITAN AREA IS )
IN COMPLIANCE WITH FEDERAL ) Introduced by Councilor Rod Monroe,
TRANSPORTATION PLANNING ) JPACT Chair
REQUIREMENTS )
WHEREAS, Substantial federal funding from the Federal Transit Administration and
Federal Highway Administration is available to the Portland metropolitan area; and
WHEREAS, The Federal Transit Administration and Federal Highway Administration
require that the planning process for the use of these funds complies with certain requirements as
a prerequisite for receipt of such funds; and
WHEREAS, Satisfaction of the various requirements is documented in Exhibit A; now,
therefore,
BE IT RESOLVED,
That the transportation planning process for the Portland metropolitan area (Oregon
portion) is in compliance with federal requirements as defined in Title 23 Code of Federal
Regulations, Part 450, and Title 49 Code of Federal Regulations, Part 613.
ADOPTED by the Metro Council this day of , 2001.
David Bragdon, Presiding Officer
APPROVED by the Oregon Department of Transportation State Highway Engineer this
_ day of , 2001.
State Highway Engineer
Attachment: Exhibit A - Metro Self-Certification
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Exhibit A to Resolution No. 01-3039
Metro Self-Certification
1. Metropolitan Planning Organization Designation
Metro is the MPO designated by the Governor for the urbanized areas of Clackamas,
Multnomah and Washington Counties.
Metro is a regional government with seven directly elected Councilors and an elected
Executive Officer. Local elected officials are directly involved in the transportation
planning/decision process through the Joint Policy Advisory Committee on Transportation
(JPACT) (see attached membership). JPACT provides the "forum for cooperative decision-
making by principal elected officials of general purpose governments" as required by
USDOT and takes action on the Regional Transportation Plan (RTPX the Metropolitan
Transportation Improvement Program (MTIP) and the Unified Work Program (TJWP). The
Metro Policy Advisory Committee deals with non-transportation-related matters with the
exception of adoption and amendment to the Regional Transportation Plan fRTPV Specific
roles and responsibilities of the committees are described on page 2.
2. Geographic Scope
Transportation planning in the Metro region includes the entire area within the Federal-Aid
Urban boundary.
3. Agreements
a. A basic memorandum of agreement between Metro and the Regional Transportation
Council (Southwest Washington RTC) delineates areas of responsibility and
coordination. Executed December 1997 and renewed yearly.
b. An agreement between Tri-Met and Metro implementing the Intermodal Surface
Transportation Efficiency Act of 1991. Executed April 1998.
c. An agreement between ODOT and Metro implementing the Intermodal Surface
Transportation Efficiency Act of 1991. Executed April 1998.
d. Yearly agreements are executed between Metro and ODOT defining the terms and use of
FHWA planning funds.
e. Bi-State Resolution - Metro and RTC jointly adopted a resolution establishing a Bi-State
Policy Advisory Committee.
f. An agreement between Metro and the Department of Environmental Quality (DEQ)
describing each agency's responsibilities and roles for air quality planning. Executed
May 1998.
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4. Responsibilities. Cooperation and Coordination
Metro uses a decision-making structure, which provides state, regional and local
governments the opportunity to participate in the transportation and land use decisions of the
organization. The two key committees are the Joint Policy Advisory Committee on
Transportation (JPACT) and the Metro Policy Advisory Committee (MPAC). These
committees receive recommendations from the Transportation Policy Alternatives
Committee (TPAC) and the Metro Technical Advisory Committee (MTAC).
JPACT
This committee is comprised of Metro Councilors (three); local elected officials (nine,
including two from Clark County, Washington) and appointed officials from the Oregon
Department of Transportation (ODOT), Tri-Met, the Port of Portland and the Department of
Environmental Quality (DEQ). All transportation-related actions (including federal MPO
actions) are recommended by JPACT to the Metro Council. The Metro Council can approve
the recommendations or refer them back to JPACT with a specific concern for
reconsideration. Final approval of each item, therefore, requires the concurrence of both
bodies.
Bi-State Committee
The Bi-State Transportation Committee was created by joint resolution of the RTC Board
and Metro in May of 1999. The Committee is charged with reviewing all issues of bi-state
significance for transportation and presenting any recommended action to RTC and JPACT.
The intergovernmental agreement between RTC and Metro states that JPACT and the RTC
Board "shall take no action on an issue of bi-state significance without first referring the
issue to the Bi-State Transportation Committee for their consideration and recommendation."
MPAC
This committee was established by the Metro Charter to provide a vehicle for local
government involvement in Metro's planning activities. It includes local elected officials
(11), appointed officials representing special districts (three), Tri-Met, a representative of
school districts, citizens (three), Metro Councilors (two with non-voting status), Clark
County, Washington (two) and an appointed official from the State of Oregon (with non-
voting status). Under the Metro Charter, this committee has responsibility for recommending
to the Metro Council adoption of or amendment to any element of the Charter-required
Regional Transportation Plan.
The Regional Framework Plan was adopted on December 11,1997 and addresses the
following topics:
• Transportation
• Land use (including the Metro Urban Growth Boundary and urban reserves)
• Open space and parks
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• Water supply and watershed management
• Natural hazards
• Coordination with Clark County, Washington
• Management and implementation
In accordance with this requirement, the transportation plan developed to meet TEA-21 Rule
12 and Charter requirements will require a recommendation from both MPAC and JPACT.
This will ensure proper integration of transportation with land use and environmental
concerns.
5. Metropolitan Transportation Planning Products
a. The Unified Work Program (UWP) is adopted annually by JPACT, the Metro Council
and the Southwest Washington Regional Transportation Council. It fully describes work
projects planned for the Transportation Department during the fiscal year and is the basis
for grant and funding applications. The UWP also includes major projects being planned
by member jurisdictions, particularly if federal funds are involved.
b. Regional Transportation Plan (RTP)
An Interim Federal Regional Transportation Plan was adopted in July 1995 to meet
ISTEA planning requirements, including an air quality conformity determination. An
updated conformity determination on that plan was made in 1998. A major update to the
plan is underway which is intended to complement the Region 2040 Growth Concept for
land use and to address key state Transportation Planning Rule requirements. The current
update began in late 1995 and has included extensive public involvement and inter-
governmental review. The regional policy piece of the current update has been adopted
and has set the direction for regional transportation system development and funding
decisions since 1996. The proposed RTP update was adopted by Resolution No. 99-
2878B in December 1999. The current update will conclude in mid-2000. At that time,
the updated RTP will fully comply with all relevant federal and state planning
requirements.
c. Transportation Improvement Program
The Metropolitan Transportation Improvement Program (MTIP) was last updated in 1999
and incorporated into ODOT's 2000-2003 STIP. The 1999 update completed projects or
project phases with prior funding commitments and allocated $75 million of STP, CMAQ
and Enhancement funds. The adopted MTIP features a three-year approved program of
projects and a fourth "out-year." The first year of projects are considered the priority
year projects. Should any of these be delayed for any reason, projects of equivalent
dollar value may be advanced from the second and third years of the program without
processing formal TIP amendments. This flexibility was adopted in response to ISTEA
(now TEA-21) planning requirements. The flexibility reduces the need for multiple
amendments throughout the year. The FY 2000-2003 MTIP was completed in FY 2000.
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FY 2000-2001 will see development of the FY 2002-2005 joint MTIP/ STIP and
implementation of priority FY 2001 projects. The TIP and air quality conformity
determination were approved by FHWA and FTA on January 31,2000.
6. Planning Factors
Metro's planning process addresses the seven TEA-21 planning factors in all projects and
policies. The table below describes this relationship. The TEA-21 planning factors are:
• Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity and efficiency;
• Increase the safety and security of the transportation system for motorized and non-
motorized users;
• Increase the accessibility and mobility options available to people and for freight;
• Protect and enhance the environment, promote energy conservation and improve quality
oflife;
• Enhance the integration and connectivity of the transportation system, across and
between modes, for people and freight;
• Promote efficient management and operations; and
• Emphasize the preservation of the existing transportation system.
Factor
1. Support Economic
Vitality
System Planning
(RTF)
• RTP policies linked to
land use strategies that
promote economic
development
• Industrial areas and
intermodal facilities
identified in policies as
"primary" areas of focus
for planned
improvements
• Comprehensive, multi-
modal freight
improvements that link
intermodal facilities to
industry are detailed for
20-year plan period
Funding Strategy
(MTIP)
• All projects subject to
consistency with RTP
policies on economic
development and
promotion of "primary"
land use element of
2040 development such
as industrial areas and
intermodal facilities
• Special category for
freight improvements
calls out the unique
importance for these
projects
HCT Planning
• HCT plans designed to
support continued
development of
regional centers and
central city by
increasing transit
accessibility to these
locations
• HCT improvements in
major commute
corridors lessen need
for major capacity
improvements in these
locations, allowing for
freight improvements
in other corridors
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Factor
1. Support Economic
Vitality (continued)
2. Increase Safety
3. Increase Accessibility
System Planning
(RTP)
• Highway LOS policy
tailored to protect key
freight corridors
• RTP recognizes need
for freight linkages to
destinations beyond the
region by all modes
• The RTP policies call
out safety as a primary
focus for improvements
to the system
• Safety is identified as
one of three
implementation
priorities for all modal
systems (along with
preservation of the
system and
implementation of the
region's 2040 growth
management strategy)
• The RTP policies are
organized on the
principle of providing
accessibility to centers
and employment areas
with a balanced, multi-
modal transportation
system
• The policies also
identify the need for
freight mobility in key
freight corridors and to
provide freight access to
industrial areas and
intermodal facilities
Funding Strategy
(MTIP)
• All freight projects
subject to funding
criteria that promote
industrial jobs and
businesses in the
"traded sector"
• All projects ranked
according to specific
safety criteria
• Road modernization
and reconstruction
projects are scored
according to relative
accident incidence
• All projects must be
consistent with regional
street design guidelines
that provide safe
designs for all modes of
travel
• Measurable increases in
accessibility to priority
land use elements of
the 2040 growth
concept is a criterion
for all projects
• The MTIP program
places a heavy
emphasis on non-auto
modes in an effort to
improves multi-modal
accessibility in the
region
HCT Planning
• Station area planning
for proposed HCT
improvements is
primarily driven by
pedestrian access and
safety considerations.
• The planned HCT
improvements in the
region will provide
increased accessibility
to the most congested
corridors and centers
• Planned HCT
improvements provide
mobility options to
persons traditionally
underserved by the
transportation system
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Factor
4. Protect Environment
and Quality of Life
(continued)
System Planning
(RTP)
• The RTP is constructed
as a transportation
strategy for
implementing the
region's 2040 growth
concept. The growth
concept is a long-term
vision for retaining the
region's livability
through managed
growth
• The RTP system has
been "sized" to
minimize the impact on
the built and natural
environment
• The region will be
developing an
environmental street
design guidebook to
facilitate making
transportation
improvements in
sensitive areas, and to
coordinate
transportation project
development with
regional strategies to
protect endangered
species
• The RTP conforms to
the Clean Air Act
• Many new transit,
bicycle, pedestrian and
TDM projects have
been added to the plan
in recent updates to
provide a more
balanced, multi-modal
system that maintains
livability
Funding Strategy
(MTIP)
• The MTIP conforms to
the Clean Air Act
• The MTIP focuses on
allocating funds for
clean air (CMAQ),
livability
(Transportation
Enhancement) and
multi- and alternative-
modes (STIP)
• Bridge projects in lieu
of culverts have been
funded through the
MTIP
HCT Planning
• Light rail
improvements provide
emission-free
transportation
alternatives to the
automobile in some of
the region's most
congested corridors and
centers
• HCT transportation
alternatives enhance
quality of life for
residents by providing
an alternative to auto
travel in congested
corridors and centers
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Factor
4. Protect Environment
and Quality of Life
(continued)
5. System Integration/
Connectivity
System Planning
(RTP)
• RTP transit, bicycle,
pedestrian and TDM
projects planned for the
next 20 years will
complement the
compact urban form
envisioned in the 2040
growth concept by
promoting an energy-
efficient transportation
system
• Metro is coordinating
its system level
planning with resource
agencies to identify and
resolve key issues
• The RTP includes a
functional classification
system for all modes
that establishes an
integrated modal
hierarchy
• The RTP policies and
UGMFP* include a
street design elements
that integrates
transportation modes in
relation to land use for
all regional facilities
• The RTP policies and
UGMFP include
connectivity provisions
that will increase local
and major street
connectivity
• The RTP freight
policies and projects
address the intermodal
connectivity needs at
major freight terminals
in the region
• The intermodal
management system
identifies key
intermodal links in the
region
Funding Strategy
(MTEP)
• Projects funded through
the MTIP must be
consistent with regional
street design guidelines
• Freight improvements
are evaluated according
to potential conflicts
with other modes
HCT Planning
• Planned HCT
improvements are
closely integrated with
other modes, including
pedestrian and bicycle
access plans for station
areas and park-and-ride
and passenger drop-off
facilities a major
stations
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Factor
6. Efficient Management
& Operations
7. System Preservation
System Planning
(RTP)
• The RTP policy chapter
includes specific system
management policies
aimed at promoting
efficient system
management and
operation
• Proposed RTP projects
includes many system
management
improvements along
regional corridors
• The RTP financial
analysis includes a
comprehensive
summary of current and
anticipated operations
and maintenance costs
• Proposed RTP projects
includes major roadway
preservation projects
• The RTP financial
analysis includes a
comprehensive
summary of current and
anticipated operations
and maintenance costs
Funding Strategy
(MTIP)
• Projects are scored
according to relative
cost effectiveness
(measured as a factor of
total project cost
compared to
measurable project
benefits)
• TDM projects are
solicited in a special
category to promote
improvements or
programs that reduce
SOV pressure on
congested corridors
• Reconstruction projects
that provide long-term
maintenance are
identified as a funding
priority
HCT Planning
• Proposed HCT
improvements include
redesigned feeder bus
systems that take
advantage of new HCT
capacity and reduce the
number of redundant
transit lines
• The RTP financial plan
includes the 20-year
costs of HCT
maintenance and
operation for planned
HCT systems
* UGMFP is the acronym for the Urban Growth Management Functional Plan, an adopted
regulation that requires local governments in Metro's jurisdiction to complete certain
planning tasks.
7. Public Involvement
Metro maintains a continuous involvement process which provides public access to key
decisions and supports early and ongoing development. The Metro Council adopted public
involvement procedures for Metro and area governments to follow for any activities that will
result in modification to the MTIP or the RTP. The procedures reflect ISTEA public
involvement with adequate notice and broad participation. Metro actively seeks means to
involve and recruit transportation underserved for its numerous studies and project
committees.
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All Metro UWP studies and projects that have a public comment period require an approved
public involvement plan (PIP). Included in every PIP are creative strategies, tools and
methods to best involve its diverse citizenry. Some of these may include citizen committees,
task forces, newsletters, public opinion survey techniques, and media relations.
Both the RTP update and the South/North Environmental Impact Statement (EIS) had citizen
advisory committees to help with key decisions. The South Willamette River Crossing Study
utilized stakeholder groups and numerous community outreach activities. The Traffic Relief
Options Study included a 12-member citizen Task Force and held a substantial number of
focus group stakeholder workshop sessions. The MTIP does not have a formal citizen
oversight committee, but hearings and workshops are held related to actions on the criteria,
project solicitation, project ranking, and the recommended program. For FY 00-01, two new
citizen committees are likely for the Highway 217 and 1-5 corridor studies.
Finally, the Transportation Policy Alternatives Committee (TPAC) includes six citizen
positions. TPAC makes recommendations to JPACT and the Metro Council.
8. Title VI - The last formal submittal was June 1999 to the Federal Transit Administration.
No response was received. An in-house review with the ODOT Title VI Coordinator was
held in June 1997. Based on that review, Metro was found in compliance. The next ODOT
review will be in 2001.
9. Disadvantaged Business Enterprise
A revised DBE program was adopted by the Metro Council in June 1997 (Ordinance 97-
692A); 49CFR 26 allows for recipients to use the DBE goal of another recipient in the same
market. Metro's Executive Officer approved an overall DBE annual goal for in accordance
with the Oregon Department of Transportation. This goal was established utilizing ODOT's
methodology to determine DBE availability of "ready, willing and able" firms for federally
funded professional and construction projects. The current goal is 12.4%.
Metro's DBE program was reviewed and determined to be in compliance by FT A after
conducting a Triennial Review in August 1999.
10. Americans with Disabilities Act (ADA)
The Americans with Disabilities Act Joint Complementary Paratransit Plan was adopted by
the Tri-Met Board in December 1991 and was certified as compatible with the RTP by Metro
Council in January 1992. The plan was phased in over five years and Tri-Met has been in
compliance since January 1997. Metro approved the 1997 plan as in conformance with the
Regional Transportation Plan. FTA audited and approved the plan in summer 1999.
KT:jf:rmb
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M E M O R A N D U M
600 NORTHEAST GRAND AVENUE PORTLAND, OREGON 97232-2736
TEL 503-797-1755 FAX 503-797-1930
METRO
Via Fax and E-mail
Date: March 13, 2001
To: JPACT Members and Alternates
From: Councilor Rod Monroe, JPACT.Chair
Re: Discussion Item-South Corridor Project
I would like to add an item for discussion at the JPACT meeting this Thursday. The item is how
to pay for environmental and engineering work for the South Corridor Project, the region's
adopted priority for authorization in the next federal Transportation Bill. The need is currently,
estimated at $6 million, of which $4 million will be needed in the next two years.
Staff from the participating jurisdictions have been discussing several options, all of which have
their pros and cons. I would like some feedback Thursday morning on two possibilities:
1. Take $4 million from this MTIP process and not apply that amount to any jurisdiction's cap.
Given the regional nature of this project, it could make sense to treat it as a regional project.
2. Is there any jurisdiction that could delay a committed project for several years and get repaid
with interest from the already committed South/North Corridor revenue stream? If so, the
need for an allocation out of this process can be avoided.
I hope you have time to think about this prior to the meeting. But, again, I'll reiterate that this is
only a discussion item for this meeting.
If you have any questions, please call me at 503-797-1552 or Richard Brandman at 503-797-1749.
RM:RB:rmb
I\trans\transadm\staff\barker\JPACT\3-13-01 So Corr.doc
ClflCHRHMS •"•"•
COUNTV Board of Commissioners
MICHAEL J. JOROAf-
CHAIF
BILL KENNEMEf
COMMISSIONEf
LARRY SOW/
COMMISSIONEF
February 28, 2001
The Honorable Mary King, Council President and
Honorable Members of the Milwaukie City Council
10722 SE Main Street
Milwaukie OR 97222
Dear Council President King and Council Members:
Thank you for your letter of February 8 regarding the City Council's concern about a potential
County request in the Metro MTIP allocation process.
Clackamas County and our staff have been very clear from the beginning of the MTIP process,
which involved extensive discussion (with your staff present) at TPAC and JPACT, of our desire
to make eligible regional federal funds for planning and engineering on highway projects. In '
January 2001 JPACT endorsed the eligibility of regional federal funds in the MTIP process for
financing planning and engineering on the Sunrise Corridor. At every Clackamas
Transportation Coordinating Committee (CTCC) meeting our staff indicated that the priority of
the County was to start financing the planning and engineering on the Sunrise Corridor and that
we would accomplish this through substituting the Sunrise Corridor project for the previous
County Linwood/Harmony grade crossing project. We did not hear at these county/cities
meetings any major opposition to a new priority for the County in our pursuit of MTIP funds. We
intended and trust that we have been both open and up front in our stated priority to finance
planning and engineering on the Sunrise Corridor through the JPACT approved MTIP process.
We remain committed with you that the Linwood/Harmony intersection is a critical transportation
project for both of our jurisdictions. We currently have funds to do the environmental document
that should start this year. In addition, the County plans to continue working on this project by
doing the final design using funds from the previous MTIP allocation process. We expect other
sources of revenue (South Corridor transit project, Federal Railroad Administration grade
crossing funds and/or potential new Amtrak capital funds) will be available in the future to assist
in financing the estimated $16 million needed to build a grade separated facility. The County
does not have $16 million to build this project; so we hope that by working together and with our
regional partners, the funds will be identified to build this essential project.
The Board of County Commissioners has scheduled March 13 for a work session on the draft
list of MTIP requested projects and March 29 for a final decision on countywide MTIP lists of
requests.
906 Main Street • Oregon City, OR 97045-1882 • (503)655-8581 • FAX (503) 650-8944
WEB ADDRESS: www.co.clackamas.or.us • E-MAIL: bcc@co.clackamas.or.us
Your second point concerns the scope of the Sunrise Corridor planning and engineering project.
Our potential request of MTIP funds for this project is for a 30 percent design level of the project
from 1-205 to the Rock Creek junction. This is Unit 1 as identified in the 2000 Regional
Transportation Plan. This planning and engineering work on Unit 1 is applied toward the project
that is totally within the Urban Growth Boundary (UGB). This phase will relieve existing safety
and capacity problems as well as provide better access to the distribution centers. We are not
pursuing funding at this time for any portion of this project as you describe it "east of the existing
developed areas". We agree with you that the planning for the Damascus area needs to occur
first before we pursue any improvements for Unit 2 (Rock Creek to US 26) of the Sunrise
Corridor. Please be aware that the 2001 JPACT Federal Priorities paper states that the Sunrise
Corridor - Unit 1 "is a likely priority for earmarking in the next authorization bill".
Regarding your suggestion that we meet to discuss our vision for Damascus and the role and
phasing of the Sunrise Corridor and the potential impact it may have on communities west of I-
205, we are delighted to meet with you. Please call Terry Ferrucci in our office to arrange such
a meeting.
Again, thank you for your letter. We know that our continuing discussions of critical issues will
enable all of us to better understand and support each jurisdiction's priorities.
Sincerely,
Michael J Jordan
Chair U
c: Metro Council V-
JPACT
Cam Gilmour, Director Transportation and Development
C I T Y O F
MILWAUKIE
February 8, 2001
The Honorable Michael Jordan, Chair
The Honorable Bill Kennemer
The Honorable Larry Sowa
Clackamas County Commission
906 Main Street
Oregon City, Oregon 97045
Dear Commissioners:
On behalf of the City Council, I am writing to express Milwaukie's concern about
a potential Clackamas County request in the upcoming MTIP allocation process.
We understand the County is considering substituting the majority of the
Linwood/Harmony intersection request, which is on the 150 percent cut iist from
the 1998 MTIP round, to fund $4 million in preliminary engineering for the
Sunrise Corridor. Although we realize this substitution falls within the parameters
for this year's MTIP process, we are concerned about this potential substitution
for two reasons.
First, the Linwood/Harmony/Railroad intersection is a critical transportation
project for both-Milwaukie and Clackamas County. It is the primary route for
people driving east on Highway 224" to reach Clackamas, Happy Valley, and
other areas along Sunnyside Road. The intersection is severely congested, and
the alignment of the intersection is unsafe for vehicles, pedestrians, bicyclists,
and trains. Grade separation will allevfate these safety concerns and improve
train travel speeds through Milwaukie. In addition, the County's long-term plan to
widen Harmony Road to five lanes will place significant pressure on this
intersection, and we need to deal with the added vehicles long in advance of the
road project.
Second, we are concerned about the scope of the Sunrise Corridor preliminary
engineering project. While it is important to improve the Highway 224 and
lnterstate-205 industrial connections, we believe decisions about the Sunrise
Corridor east of the existing developed areas need to be made after planning for
the Damascus area is complete, not before. We would like to talk with you in
detail about your vision for Damascus, the role and phasing of the Sunrise
Corridor, and the potential impact on the areas west of I-205, including
Milwaukie.
MILWAUKIE CITY HALL
10722 SE MAIN STREET
MILWAUKIE. OREGON 97222
PHONE: (503) 786-7555 • FAX: (503) 652-4433
BY:..
Thank you for considering these concerns.
Mary King
Council President
c. Milwaukie City Council
Metro Council
JPACT
Sincerely
M E M O R A N D U M
600 NORTHEAST GRAND AVENUE I PORTLAND, OREGON 97232-2736
TEL 503-797-1755 FAX 503-797-1930
METRO
Date: March 8, 2001
To: JPACT and Interested Parties
From: Bill Barber, Metro Alternative Mode Implementation Program
Dave Williams, ODOT TPAC Representative
Subj: Endorsement of ODOT Pedestrian and Bicycle Grant Applications
The ODOT Bicycle and Pedestrian Program has limited funding available for pedestrian and
bicycle projects. About $1.5 million is available statewide. Eligible projects include sidewalk in-
fill, ADA upgrades, pedestrian crossings, intersection improvements, and minor roadway
widening for bikeways. The maximum ODOT Bicycle and Pedestrian Program grant amount
available per project is $200,000.
As part of the ODOT application process, grant applicants are required to obtain endorsement of
their projects by the appropriate "Area Commission on Transportation" (ACT) prior to submittal
of the application. For the Metro region, JPACT acts as the "ACT."
Metro and ODOT developed the following process for moving city and county bicycle and
pedestrian projects from TPAC to JPACT:
1. Metro and ODOT staff gathered and reviewed City and County bicycle and pedestrian project
descriptions from February 12, 2001 through February 22, 2001. Portland, Mulfhomah
County, Washington County, Cornelius, Clackamas County, Hillsboro and Milwaukie
submitted project descriptions for Metro and ODOT staff review. The list of project
descriptions was reviewed by TPAC at the February meeting.
2. At TPAC on February 23, 2001, the committee approved the list of bicycle and pedestrian
projects to be forwarded to JPACT for endorsement. TPAC also recommended that new
project descriptions and any changes to project descriptions reviewed by TPAC at the
February meeting be forwarded to JPACT for approval. Lake Oswego has since submitted a
pedestrian project, and it was reviewed favorably by Metro and ODOT staff.
3. JPACT endorsement of bicycle and pedestrian projects will be forwarded to ODOT Bicycle
and Pedestrian Program staff in Salem immediately following the March 15th JPACT
meeting.
JPACT and Interested Parties
March 8, 2001
Metro and ODOT staff reviewed ten project proposals submitted by nine jurisdictions. The City
of Portland is allowed to submit to proposals. The proposals were screened for eligibility for
ODOT's grant program, and staff recommends that all of the projects be endorsed by JPACT.
The projects are listed below by jurisdiction, and described in more detail in the attachment.
• City of Portland:
1. Spokane/Umatilla Bicycle Boulevard Project
2. Hawthorne Boulevard Improvements from SE 47th Ave. to SE 49* Ave.
• Washington County: SW Walker Road and SW 158th Ave. Intersection Improvement Project
• Clackamas County: Bike and Pedestrian Improvements on Park Avenue (Hwy. 99E to
Oatfield Road)
• Hillsboro: Grant Area School Safety Enhancement Project
• Gresham: Improve Bike Access to the Springwater Trail at Regner Road
• Milwaukie: 42nd Ave. (Johnson Creek Boulevard to Olsen Street) Sidewalk Improvements
• Multnomah County: ADA Improvements on Division Street between Cleveland Avenue and
Burnside Road
• Cornelius: Install Sidewalks from 4* Avenue to 10th Avenue on the north side of Adair
• Lake Oswego: Meadows Road Pedestrian Enhancement Project
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PORTLAND
Spokane/Umatilla Bicycle Boulevard Project
This approximate 1 mile project will provide a needed pedestrian and bicycle link between 19
plus miles of existing and under construction trails (the Springwater Corridor and OMSI-
Springwater Trail, respectively). The bicycle boulevard streets will also serve local bicycle
transportation needs in the Sellwood neighborhood, which currently has no developed bicycle
routes. Existing conditions along the streets necessitate providing bicycle boulevard features.
These existing conditions include the current difficulty experienced by pedestrians arid cyclists
wishing to cross 13th and 17th Avenues, and traffic volumes and speeds higher than appropriate
for comfortable riding. The project will slow traffic speeds, provide good arterial crossings at
13th and 17th, and look at ways to discourage and perhaps divert traffic from Spokane Street,
which currently experiences some level of cut-through traffic. The project will also stripe bike
lanes on a segment of Tacoma Street (17th to 21st) that serves as a final connection to the existing
Springwater Trail.
This project is proposed as a bicycle boulevard couplet because of the high traffic volumes on
Tacoma Street and the lack of adequate crossing opportunities along much of the street.
Developing the project as a couplet provides the needed trail connections and neighborhood
bikeways without requiring pedestrians or cyclists to cross Tacoma Street.
Hawthorne Boulevard: Improvements from SE 47th Ave to SE 49th Ave
The Hawthorne Boulevard Plan was adopted by Portland's City Council in 1997 with wide
community support. The goal of the plan was to create a public environment and transportation
system that supports Hawthorne's role as a vital neighborhood main street. Hawthorne Boulevard
is served by Tri-Met line 14 - one of the region's highest demand routes - and is a Metro 2040
main street. The project is truly multi-modal in scope and will mitigate factors that act as
deterrents to bicycling, walking and transit use. This grant application is specifically for planned
improvements from SE 47th Avenue to SE 49th Avenue to be built as part of the Hawthorne
Boulevard Project.
Existing high traffic volumes and the existing three-lane cross section in this area of Hawthorne
make crossing difficult for pedestrians. The project will construct median islands and curb
extensions to provide safe and visible pedestrian crossings. Transit curb extensions will reduce
bus travel times by allowing buses to stop in the travel lane to pick up and drop off passengers.
The transit curb extensions will also create space to provide passenger amenities, such as transit
shelters. Covered bike parking - called a Bike Oasis - will include a bike route map and
neighborhood kiosk. The Bike Oasis concept was developed to provide end-of-trip facilities for
cyclists and, perhaps more importantly, convey a message that bicyclists belong on Hawthorne
and are welcomed.
The Hawthorne Boulevard Project will build improvements from SE 20th Avenue to SE 55th
Avenue. Preliminary engineering and public involvement is currently underway and the project
is expected to go to construction in fall 2002. The project is funded with $1.5 million of TEA-21
funding, $600,000 of city Transportation Systems Development Charge funding and $200,000 of
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Tri-Met funding. Current project estimates are at $3.2 to $3.6 million dollars and the project is
facing a budget shortfall of $900,000 to $1.3 million dollars.
Although critical to the success of the project, the improvements proposed in this grant will likely
not be built without this grant support. Request from ODOT is $180,000, with a local
contribution of $13,715 and a CMAQ funding contribution of $60,000. Total project cost is
$253,715.
WASHINGTON COUNTY
SW Walker Road and SW 158th Avenue Intersection Improvement Project
Washington County's Planning Division is preparing to submit an application to ODOT for a
pedestrian/bicycle project grant for $170,000. The grant funds would help pay for a $210,000
intersection improvement project at SW Walker Road and SW 158th Avenue.
With consideration of the ODOT Grant approval criteria, County staff reviewed the entire list of
pedestrian and bicycle projects identified in the County's Capital Improvement Program as well
as other potential pedestrian/bicycle improvement projects and narrowed the field to 16.
However, none of these projects could meet all of the ODOT requirements.
Staff identified one project likely to qualify for grant funding, and for which matching County
(MSTIP) funds are expected to be available upon approval of the Washington County
Coordinating Committee. As mentioned above, the project is located on the east leg of the
intersection of Walker Road and 158th Avenue, which is within the City of Beaverton. Both 158th
Avenue and Walker Road are County facilities.
The Walker Road/15 8th Avenue intersection currently has several characteristics that compromise
bicyclist, pedestrian and motorist safety. The problems are due to the geometry of the east leg
(for westbound traffic) of the intersection. The existing right-turn lane needs to be pulled towards
the north, to avoid creating the impression that it can be used for through traffic movements. This
impression is strengthened by the presence of two WB receiving lanes on the west leg of the
intersection. WB vehicles that improperly move from the exclusive right-turn lane through the
intersection create a hazard for bicyclists and pedestrians that may also be in the intersection. In
addition, the geometry requires WB cyclists to execute a weaving movement to the north in order
to access the bike lane on the west leg of the intersection. The proposed project would correct
this situation through the following:
The existing exclusive right-turn lane will require minor widening and re-striping, the sidewalk
and signal loops will need to be relocated, the existing, span wire-mounted signals will be
replaced with mast arms and new signal heads and the bicycle lane will be realigned to eliminate
the potentially dangerous weaving movement.
Since the project is within Beaverton's City Limits, county staff presented it to Beaverton's
bicycle advisory committee (B.I.K.E.) on February 6, 2001. Feedback from Beaverton staff and
bicycle advisory committee about this project was positive.
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\ * County match would potentially be $42,000 (approximately 20% of the total project cost) from
the MSTIP Bicycle - Pedestrian Program Fund. Local match is not a requirement, but, according
to the grant criteria, voluntary local match will count heavily in project scoring.
CLACKAMAS COUNTY
Bike and Pedestrian Improvements on Park Avenue (Highway 99E to Oatfield Road)
Clackamas County is proposing to construct curbs, sidewalks, bicycle lanes and planting strips,
meeting present width standards; along both sides of Park Avenue between State Highway 99E
(McLoughlin Blvd.) and Oatfield Road. This connection is listed in the Clackamas County
Comp. Plan, as well as both the Clackamas County Pedestrian and Bicycle Master Plans as a
needed link. Tri-Met identified this segment of Park Ave. as a specific location it would
definitely like to see fixed for it's three year service plan to improve the quality, service and
amenities of transit along major transit oriented corridors. "Ridership at 99E & Park Ave. is
significant", completing this surprisingly short 350-foot connection between bus lines 33
(McLoughlin) and 32 (Oatfield) is highly recommended. The adverse terrain conditions along
this segment of Park Ave. will require retaining walls and re-grading of cross streets and
driveways along with drainage improvements and utility relocations to accommodate the new
section. We estimate Preliminary and Construction Engineering to cost $56,000, while
construction is estimated at $225,000; for a combined cost of $281,000.
HILLSBORO
Grant Area School Safety Enhancement Project
Hillsboro proposes a package of improvements on Grant Street to enhance bicycle and pedestrian
safety and access to Peter Boscow Elementary School and Hillsboro Union High School Hare
Field. The project package consists of improvements on NE Grant Street. It would provide safe
pedestrian connections to Peter Boscow Elementary and Hare Field by filling in missing
sidewalks and adding crossing treatments. It would also be the first phase in implementation of a
bicycle boulevard on NE Grant Street. (Future phases will extend it to east to NE 28th Avenue).
The project is a high priority in the City's Transportation System Plan and is supported by the
Hillsboro Bicycle and Pedestrian Citizen Advisory Task Force. The project is located within
walking distance of the Hillsboro Regional Center (downtown Hillsboro) and MAX. The project
would comprise:
Grant Street (1st to Cornell)
a Fill in missing sidewalks on both sides of the street from NE 1st Avenue to NE Cornell
Road
Q Add a bulb-out on the NE corner of 3r Avenue for school crossing and revise SE corner
of 3rd Avenue as needed to accommodate school buses turning right.
• Add a bulb-out on the NW corner of Jackson School Road where there is an existing
painted zebra crosswalk and add a new crosswalk from the NW corner of Jackson School
Road to the Harold Eastman Memorial Rose Garden Park (Jackson School is one-way to
Grant Street, with a right-only)
a Add a bulb-out on the NE corner of Delsey Road next to Hare Field with a new
crosswalk to the parking lot on the south side of Grant or an 8-foot median with a new
crosswalk.
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GRESHAM
Improve Bike Access to the Springwater Trail at Regner Road
The project will construct .3 miles of shoulder on the uphill side of Regner Road (between
Roberts and the Springwater Trail). Currently bicyclists are leaving the STC have no safe path
when pedaling uphill to Roberts. This creates a conflict with cars that are traveling at
high speeds when approaching the intersection of Regner and Roberts. To further increase safety
for cyclists and pedestrians a controlled traffic circle will be constructed at the intersection of
Roberts and Regner. This will designate safe bike/pedestrian crossings and reduce auto speeds
through the neighborhood. Gresham is requesting $180,000 in grant funds. City staff
will contribute $20,000 in project engineering and administration.
MILWAUKEE
42nd Avenue (Johnson Creek Boulevard to Olsen Street) Sidewalk Improvements
The scope of the project is construction of approximately 3,800 lineal feet of curb and
sidewalk, and approximately 650 lineal feet of 12-inch storm main. The project would bring
connectivity to recently constructed sidewalks projects, transit routes, parks and schools. Total
project cost is estimated at approximately $325,000.
MULTNOMAH COUNTY
ADA Improvements on Division Street between Cleveland Avenue and Burnside Road
A 16-unit apartment complex serving disabled persons, especially those in wheelchairs, is located
on 8th Street just off of Cleveland Avenue. Residents of the apartment complex travel from their
apartments along Division Street to Safeway at the corner of Burnside Rd and Division Street.
Due to existing barriers people using wheelchairs are unable to use the curb ramps to access the
signal push buttons and must instead operate as a bicycle in the bike lane to negotiate the signals.
This project will replace deficient sidewalk ramps and driveways, add sidewalk ramps, shorten
crossings, modify a raised right turn channelization island, and add pedestrian signals and
pushbuttons to provide an ADA compliant connection along Division Street between the disabled
pedestrian residence and the Safeway shopping center.
Grant request: $150,000 Multnomah County match: $70,000 Total cost: $220,000
CORNELIUS
Install sidewalks from 4th Avenue to 10th Avenue on the north side of Adair in the commercial
core area of Cornelius.
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LAKE OSWEGO
Meadows Road Pedestrian Enhancement Project
Lake Oswego's proposed project consists of filling in two gaps in an existing sidewalk located
along Meadows Road between Bangy Road and Carman Drive. The sidewalk is located in the
Kruse Way Corridor and serves the surrounding office and adjacent business complexes. The
installation of a sidewalk will help to reduce vehicle trips attempting to access adjacent
commercial properties along Bangy Road. The project would consist of filling in two gaps in the
sidewalk; one of approximately 450 lineal feet, and the other of approximately 950 lineal feet
long. Along approximately half the project length small retaining walls would be necessary in
order to protect parking and the adjacent landscaping. Most properties along the corridor have
installed sidewalks as development occurred; the two missing pieces of sidewalk are in
previously developed areas. The sidewalks are called for in the pedestrian element of the Lake
Oswego Transportation System Plan and should help to reduce vehicle trips along the corridor by
providing an essential link to the commercial establishments.
I\trans\transadm\barker\jpact\200I\3-15-01\ODOT Bike Ped Grant Memo.doc
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i Benefits of ITS <P Outline for today's
• What is ITS?
• ITS goals
• ITS results
• ITS integration projects
• Regional ITS needs
ITS talk
underway
• ITS request for MTIP 04/05
What is ITS?
• CCTV
• Variable Message Signs
• Ramp Meters
• Incident Response
• Computer Systems
- Traffic Management
- Computer Aided Transit Dispatch
- Signal Systems
ITS Goals
Safety
Reduce congestion / improve efficiency
Better use of existing system
Improve reliability & consistency
Provide user information (empower users)
"Saving lives, time, and money"
Regional Plan Policy 18.0
Transportation System Management
Objective: Implement an integrated,
regional ATMS program that
addresses:
Freeway Management
Arterial Coordination
Transit Operation
Multi-modal Traveler
Information
ITS Results
Four examples of benefits -
• Incident response through Comet service
patrols
• Ramp metering on Sunset Highway & 1-5 N
• Arterial signal timing on 82nd/l22nd
• Bus dispatch system
• Traveler information
ODOT/Tri-Met/City of Portland
(Intelligent *l iMiftporMUon StsUMnsV
ITS presentation for JPACT March 15, 2081 ,
INCIDENT RESPONSE
Incident Prevention
Motorist Assistance |
On-Scene Incident
Management
We average over 1200 motorist assists per month
INCIDENT RESPONSE
Incident Prevention
• Motorist Assistance
• On-Scene Incident
Management
We respond to almost 250 accidents per month
Incident Response Results
Reduced Response Time 20%
Reduced Incident Clearance Time 66%
Accident Reduction 30% - 50%
RAMP METERS
Manage Congestion
Increase Capacity
Reduce Accidents
Ramp Meter Results
1-5 North
- Reduced Accidents 50%
- Increased Speeds 30%
US26 (Sunset)
- Decreased Travel Time 20%
Minnesota study results
ITS Results on Arterial Streets
ODOT/Tri-Met/City of Portland
ITS presentation for JPACT March 15, 2001
Why have a computer system?
• Provide for synchronization and control of signals.
• Monitor operations and report failures
• But, primarily to implement good signal timing.
But, what is good signal timing???
Reduce stops and delay, especially for major streets.
Signal Retiming Successes
in Portland
• NE/SE 82nd Avenue (27 signals)
from Webster south to Ravel
• NE/SE 122nd Avenue (9 signals)
from Skidmore to Division
Annual Savings:
Measure
Travel time
Stops
Fuel
Emissions
82nd
182,200 veh-hr
25+ million
136,000 gal
85 tons CO
122nd
113,600 veh-hr
4 million
86,000 gal
23 tons CO
Converting to dollars and cents:
AT/ Cost to retime =$70,000Annual fuel savings =$255,300
Based on 5 year life, and
only fuel savings,
B/C ratio =
18 to 1 !!!
ITS Results
Bus Dispatch System -
improving bus operations
Primary Functions
Manage communications
Monitor system status
Facilitate decision making
Collect operating data
ODOT/Tri-Met/City of Portland
ITS presentation for JPACT March 15, 2001
Benefits of Using BDS Data
Line 72 (82nd Ave.) Evaluation
Fall 99 vs. Fall 98
PM Peak Improvements
- On Time Performance 15%
- Bus Spacing (Headway) 36%
- Overloaded Trips Decreased 24% to 2%
- Reported Pass ups -60%
ITS Results - Transit Tracker
Displays arrival information to passengers at
bus/rail stops
Patterned after the London Countdown
project
i
First Phase Transit Tracker
Rail - 10 Stations Serving Airport
Bus - 15 Busy Stops
Evaluate Project Design and Effectiveness
ODOT/Tri-Met/City of Portland
ITS presentation for JPACT March 15,2001
Why integrate?
Neither modes nor jurisdictions are independent.
The biggest payoff is in integrated operation -
"The whole is greater than
the sum of the parts."
Basic element of our integration
Monthly meetings of the TransPort TAC
Integration examples
Addressing Regional
ITS Communications Needs
ODOT's freeway management system
Tri-Met's light rail system and bus system
City's signal system
City's general telecommunications needs,
including 911, fire, and police
Regional
Fiber •y
^NetworK
iPortland Region Arterial Management
Integration Examples
Traffic Signal Priority for Buses
ODOT/Tri-Met/City of Portland
ITS presentation for JPACT March 15, 2001
Integration Examples
Traffic Signal Priority for Buses
Makes bus service faster and more reliable
Reduces cost
Uses smart vehicle concept
Compatible with fire vehicle traffic signal
pre-emption systems already in place
Integration Examples
Portland/ Tri-Met signal priority project -
- All buses will be able'to request priority
- First 50 intersections (Line 4) by April 30
- 200 more intersections in Portland by 2002
- Other jurisdictions after proven in Portland
ITS Needs
Complete regional ITS infrastructure
Complete integration of systems
Provide multi-modal traveler information
ITS Needs
Complete regional ITS infrastructure
• Have arterial, freeway, and transit needs
• Will just focus on arterial needs today
Table of example arterial needs
Agency
Clackamas County
Multnomah Co. I Gresham
City of Portland I Port
Washington County
ODOT
TOTAL
Corridor Costs
$2,800,000
$2,700,000
$4,200,000
$2,500,000
$6.000.000
$18,200,000
ITS Needs
System integration needs -
Center-to-center integration /joint operations
Integration of computer systems
Need estimated at -
$1 to 2 million
ODOT/Tri-Met/City of Portland
ITS presentation for JPACT March 15, 2001
ITS Needs
Traveler information needs -
Gather data and provide in Web format
Need estimated at over -
$2 million
Searching for public/private partnerships to
leverage costs
Previous MTIP Funding for ITS
Arterials - Fiscal Years 00-03
Clack. Co. ITS/ATMS
Mult. Co/Gresham ITS, Ph. 2
Gresham/Mult Co. ITS
Portland Arterial/Frwy. ITS
Portland MLMnterstaU ITS
Wain. Co. ATMS
ITS Total
0 0
0.130
O.520
0.100
0.150
0.070
0.970
01
0.622
0.400
0.600
0.1 SO
1.772
0 2
0.1 SO
0.150
03
0.550
o.sso
TOTAL
0.752
0.520
0.500
0.7SO
0«50
0.370
3.442
ITS Arterial expenditures & needs
04/05 ITS request:
$2 mil
00/03 - $3.4 mil
Spent to date - $6 mil
Needed-$18 mil
The case for an ITS program
We need to have integrated ITS program for all
regional partners.
An ITS Program will recognize system wide needs,
as well as local needs.
The TransPort TAC has become an effective team.
The TransPort TAC is the logical group to
recommend ITS programs/projects for the region.
Putting ITS costs in perspective
• Cost effective example:
- Since 1996, The total construction costs for ITS
for ODOT has been less than half the cost of the
1-5/217 Interchange project.
- ITS can make improvements lo the whole
transportation system rather than single
locations.
Doing it all by working together!
ODOT/Tri-Met/City of Portland
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THANSIT-ORIENTED
O E V.: E ,.:fcx0 P Ml E N TTransit-Oriented Development Implementation Program
Program Summary
The Portland metropolitan region's adopted growth management plan (The 2040 Growth Concept) calls
for the region to grow "up" rather than "out" into farmland and open space. Specifically, the plan limits
expansion with an Urban Growth Boundary and focuses growth around transit
The Transit-Oriented Development (TOD) Implementation Program causes the construction of "transit
villages" and projects that demonstrate TOD concepts at light rail transit stations throughout the
Portland region. These compact, relatively dense, mixed-use, mixed-income developments concentrate retail, housing and jobs in
pedestrian-scaled urban centers, increase non-auto use (transit, bikes, walking) and decrease regional congestion and air pollution.
Independent studies indicate mat a TOD will reduce congestion and air pollution by up to 30% compared to typical suburban
development and that joint development is 8 to 14 rimes more cost-effective than new rail starts or rail extensions.
The TOD Program operates through a series of cooperative agreements between the region's elected regional government (Metro)
and local jurisdictions and utilizes Development Agreements with private developers. The primary use of TOD Program funds is site
acquisition.
Property is acquired, reparceled and planned, then sold with conditions to private developers for constructing transit-oriented
development and/or dedicated to local governments for streets, plazas, and other public facilities where appropriate. In many cases
the land value is written down to cover the extraordinary development costs required to construct a specific TOD project In such
cases, a "highest and best transit use" appraisal is used to establish the sale price.
The program is me first of its kind in the United States and has been instrumental in helping shape the joint development policies of
the Federal Transit Administration.
Program Chronology
Program First Proposed Locally
Policy Questions Posed to FTA to Define Scope of Program Activities
FTA Issues Memo on Statutory Authority to
Fund Joint Development Activities
Regional Flexible Funds Designated for a Program
FTA Issues New Joint Development Policy
FTA Approves Metro Grant
FTA Issues Environmental FONSI on Program
Metro Council Approves RFP and Start-Up Activities
Six RFP Submittals Selected
First TOD Site Purchased: Hillsboro Central
First TOD Site Sold to Developer: Center Commons
First TOD Easement Purchased: Buckman Terrace
Funding Commitment Made to The Round at Beaverton Central
Funding Commitment made to Central Point in downtown Gresham
Purchased opportunity site in Gresham Civic Neighborhood
Program Contacts
Phil Whitmore
Marc Guichard
TOD Implementation Program
Transportation Department, Metro
600 NE Grand Avenue
Portland, OR 97232
December 1991
June 1994
March 1995
April 1995
March 1997
June 1997
March 1998
April 1998
May 1998
July 1998
February 1999
February 2000
May 2000
October 2000
January 2001
(503) 797-1931
(503)797-1944
guichardm@metro.dst.or.us
T O D I M P L E M E N T A T I O N P R O G R A M
TOD Program Operation Model
Land In Public Or Private Ownership
Program Evaluates & Commits to Purchase
(value established by market appraisal)
Public-Private Partnership Designs Feasible Project
1
Land Value Write-down Occurs
(amount established by highest & best transit use appraisal)
I
Land Sold to Private Developer with TOD Conditions
(enforced through Development Agreement)
Developer Builds Project
Land Sale Proceeds Return to Program for Use on Another Project
M E T R O T R A N S P O R T A T I O N D E P A R T M E N T METRO
TOD Implementation Projects: January 2001
Project, Location & Status Description Size(acres)
1.10
4.88
Total
Costs
$3-8M
S30.4M
TOD
Funding
$300,000
$250,000
HiHsboro Central
350 E. Main St., Hillsboro
(conceptual design; awaiting RFP)
Center Commons
NE 60* & NE Glisan, Portland
(complete)
Buckman Terrace
NE 16th & NE Sandy Blvd., Portland
(complete)
Gresham Civic SE
Civic Drive & MAX tracks, Gresham
(design development)
Central Point
302 NE Roberts St, Gresham
(construction)
Russellville Commons
SE 102nd & E. Burnside; Portland
(construction)
The Madison
SW 20th & SW Madison, Portland
(design development)
Metro Access
Millikan Way & Schottky Rd.,
Beaverton (design development)
former bank building between MAX station and Main Street; 3-4 story mixed-use
building anticipated to help link traditional main street commercial district to
transit system
mixed-use, mixed-income project 172 senior apts., 60 affordable family apts., 56
market rate apts., 26 for sale row houses; 1,500 sq. ft class A retail, child care
center, strong site plan mitigates freeway noise; will help revitalize neighborhood
commercial district; best visited from Glisan St.
mixed use building: 122 apts.; 2,000 sq. ft class A retail; structured parking;
noteworthy pedestrian scaled architectural details
mixed-use project 60 market condos; 25,000 sq. ft. class A retail; structured
parking
mixed-use building: 22 market rate apartments; 3,000 sq. ft class A retail; tuck-
under parking; innovative steel frame building system; nice exterior details;
reinforces pedestrian corridor between downtown Gresham and MAX station
mixed-use, mixed income project 479 affordable & market apts.; 15,000 sq. ft
commercial; child-care center; community center, first phase complete; site plan
establishes strong pedestrian connection to transit station
13 unit transit-supportive market rate condo building
mixed-use building: 40,000 sq. ft. class A office; 20,000 sq. ft. service commercial;
innovative three-story building system
0.83
2.10
0.28
10.10
0.11
2.80
S 7.2M
S8.1M
$23M
S44.5M
$5.3M
S7.6M
$100,000
$300,000
560,000
$500,000
$50,000
$75,000
The Round at Beaverton Central
Hall Blvd. at Beaverton Central MAX
Station
(construction/ design development)
Gresham Civic SW
Civic Drive & MAX tracks, Gresham
(conceptual design)
mixed use project: 137 residential units mix of market condo and apts.; 140,000
sq. ft class A office; 85,000 sq. ft class A retail; 14 screen cineplex; public plaza;
public garden, fully illustrates strengths and challenges associated with innovative
real estate development
currently vacant site; anticipate mixed-use development of housing; retail and
integration with MAX station
7.90 S80-120M $2,000,000
4.10 S9-16M $500,000
Transit-Oriented Development Implementation Program
Active Projects Winter 2001
1/4 Mile Station Area Boundary
Project Site A
\ Eastside
Inset F Inset H
InsetG Downtown
Gresham
400 400 800
FEET
Sole 9600:1 (one inch equal. 800 feet)
Inset A:
Hillsboro Central
3rd &E. Main St
Inset B:
Metro Access
Milliian Way MAX Station
Inset E:
Center Commons
NE 60th & NE Glisan St
Inset C:
The Rf d At Beaverton Central
Beaverton ^  M MAX Station
Inset D:
The Madison
Salmon St MAX Station
Inset G:
Gresham Civic Neighborhood
Gresham Civic MAX Station
Inset F:
Russellville Apartments
102nd & E. Bumiside St
Inset H:
Central Point
Third & Roberts, Downtown .sham
- ' ' f
Transit-Oriented
Development
Implementation Program
• What is a TOD?
• Is a TOD program necessary?
• Is the TOD Program effective?
• Is the TOD Program efficient?
Transit-Oriented Development
TOD projects have three fundamental
characteristics that enhance transit ridership:
• A mix of moderate to high intensity land uses;
• A physical or functional connection to the transit
system;
• Design features that reinforce pedestrian
relationships and scale.
Development Patterns ' ^,'J™ ~ T
• Conventional Development
- Uses Separated
- All Trips Channeled to Same
Streets
- Difficult to Walk and/oi Access
Transit
TOD Pattern
- Higher Intensity Uses Next to
Transit
- Transit As Focal Point
- Multi-modal
M E T R O T R A N S P O R T A T I O N D E P A R T M E N T
TODs come in a variety of types
M E T R O T R A N S P O R T A T I O N D H P A R T M E N T
1
Current Pro ect Locations
The Round
Buckman Terrace: Original Site
Hillsboro Central
The Round
The Madison
Buckman Terrace
Center Commons: Original Site
Center Commons Development Prog
' ^ . > •
4.88 acre site
Mixed-use, mixed-income project (senior housing, family affordable, market
rate apartments., childcare, retail space)
Model Partnership (developer, state housing, PDC, TOD Program, Tri-Met)
Eg
Center Commons
Center Commons: 2001
Russellville
M E T R O T R A N S P O R 7 | g g
Noteped design details
Russellville Commons Gresham Ciufc
Neighborhood
Transit-Oriented
Development
Implementation Program
Is a TOD program necessary?
Central Point Central Point:
M E T R O T R A N S P O R T A T I O N D E P A R T M E N T
Central Point
4
Metro 1994 Travel Behavior Survey
In many station areas outside the Central city, purely market-
driven development does not support transit use
Preventing the loss of prime opportunities.
The Murray West
TOD had it all: great
site, great plan, mix of
uses, child care,
supermarket, views of
Mt. Hood, a variety of
housing types...
... except site control.
Hillsboto Central: litres
500,000 new people, 20 years
Up, not out
5
TODs are Relatively Expensive
• Urban Construction
• Mixed Uses
' Structured Parking
The Risks Associated with TODs
Financial risks
(Russellville needs $110 pec square foot
long term, market was 78 cents, getting
98 cents)
Market Economics
(Buckman commercial ahead of market)
Design and Construction
(design of Russeilville; how to plumb
and wire Central Point)
.yaSDCf
Transit-Oriented
Development
Implementation Program
Is the program effective?
Metro Auditor
Six month review between July & December 2000:
•Reviewed pertinent sections of the RTP, FTA standards, Metro budget documents, Metro
Council Resolutions, TOD Steering Committee minutes and other documents
"Examined active and planned projects
•Reviewed and analyzed projected performance measures used to justify projects
'THetrv 's TOD Program implements an innovative and cost-effective approach to achieving m
use, higher density projects that will hopefully result in inmased transit use, less reliance on
•mtomoUk use and other public btnifits defined in the 2040 Growth Concept."
Peer & Academic Review
Developers stated that (be TOD Program was a major, if not critical, factor
in their ability to construct projects. They attributed Metro s credibility and
commitment as a significant factor in attractingprojtctfinancing, [Metro
Auditor]
Local agency officials who have worked with the TOD Program stated that
it often plays a major rok in making mutually beneficial projects work. Most
officials with whom the auditor discussed the program stated that its primary
need is more funding.
Case Studies on program include: Deibold Institute for Public Policy Studies (Deutsche
Bank), Governors office of Maryland, Sound Transit, Montreal Transit Authority,
Center for Neighborhood Technology (Chicago), VTA Region 10, Norman Y. Mineta
International Institutefor Surface Transportation Policy StudiesfCalifornia), MIT
Department of Urban Studies & Planning, & Florida office ofBRW.
Transit-Oriented
Development
Implementation Program
Is the program efficient?
t_onclusiofi troni ILIP hnsl report.
Funding Analysis Models
TOD related cost penalties
Induced ridersbip
Cost per induced rider
Capitalized value of the farebox revenue
Funding Analysis Example
Projected induced ridersbip:
312 daily trips
Cost per induced rider: 50 cents
Capitalized value ofthefarebox revenue: $966,000 a
Current range of cost per induced rider Cost per Induced Transit Rider: Various Transportation Investments
Transit-Oriented
Development
Implementation Program
Innovative
Effective
Efficient
Cost penalties: $1.2M
February 23, 2001
Memorandum
To: Mary McCumber, Bob Edwards, Puget Sound Reg. Co.
Mike Burton and Andy Cotugno, Metro
Hardy Staub and Ken Cameron, Greater Vancouver Regional District
Senator Susan Castillo, Oregon Legislature
Mark Foutch, Deputy Mayor, City of Olympia
Charles Kelly, Mike Harcourt, Paul Daniell, Bev Scorey, Cas. Institute
Mayor Hugh O'Reilly, Resort Municipality of Whistler
From: Bruce Agnew, Cascadia Project
Re: Scheduling conflicts for Cascadia sessions June 28-29 and a potential
resolution
On Feb. 12, I sent a memo to you outlining a proposal to coordinate the
scheduled Cascadia Mayors Council meeting (set for June 28-29 in Whistler,
B.C.) with our annual Cascadia Metropolitan Forum and Cascadia Corridor/BC
Washington Corridor Task Force.
The concept was to take advantage of the synergy between the groups while
maintaining the uniqueness of the individual forums and limiting travel and
expenses. A coordinated meeting could also provide a chance for all key
Cascadia stakeholders to review a proposal to consolidate our projects and
sustain their future. With assistance by the Mayor of Whistler, Hugh O'Reilly, we
would also be able to take advantage of a favorable deal with the Westin Hotel
and Conference Center.
Unfortunately, these dates conflict with the Greater Vancouver Regional District
Board meeting (Friday, June 29, 9am-12pm), PSRC Board (June 28) and Metro
Council (June 28).
The options include A) scheduling the Metro Forum (and Corridor Conference?)
on another date or B) overlapping with the Mayors Council on Friday night (June
28) with a Saturday session (June 30). The advantage of the second option is
that we can piggyback on the presence of 20+ corridor mayors in Whistler
on Friday the 29 (many of whom are bringing families for the weekend).
Do you think we can get our key people to a Saturday session? (Note:
we have historically reserved Saturdays for tours by the Metro Forum)
cascadia
If you think Saturday, June 30 would work, a possible agenda could include:
Friday, June 29 - 8-5 pm: Cascadia Mayors Council meeting
3:30 -5:30 pm: Joint Session with Mayors Council on High
Speed Rail Corridor from Whistler to Eugene, Oregon (status
of congressional High Speed Rail legislation, TEA-21 financing
options, state, provincial and private sector funding partnerships,
Whistler bid for Olympics in 2010)
6-9 pm: Joint reception and dinner - Topic: "A federal
transboundary agenda for energy, border facilitation and
trade corridors"
possible speakers: Congressman Don Young, chair House
Transportation and Infrastructure Committee
USDOT Secretary Norm Mineta; Transport Canada Minister
David Collenette and Lloyd Axworthy, former
Minister for Foreign Affairs and International Trade
Saturday, June 30: 9am -12 pm -
A) Metropolitan Forum possible topics: regional
"best practices'^ transportation financing
including vertical construction of multi-modal
corridors and tax increment financing, housing
affordability, urban habitat restoration
B) Valley Forum (i.e. Fraser, Skagit, Nooksack
and Willamette Valleys and SW Washington) -
topics: "smart growth", commuter rail and salmon
recovery
C) Cascadia tourism Tourism Vancouver's
Ocean Blue sustainable tourism initiative, US 101
(WA/OR) and Vancouver Island Scenic Byway
Luncheon - Governor Locke, Governor Kitzhaber and BC Premier
(election this spring)
Topic: "trans-boundary agenda - a state and provincial
perspective" (or alternatively a panel discussion with state and
provincial transportation and economic development directors, most
of whom will be new to their positions)
2-4:45 pm: General Session on regional governance issues
and future of Cascadia Project- Panel to include reports on:
Canadian US Partnership proposal for port of entry
"perimeter clearance" for offshore goods and international
travelers at Vancouver, Seattle, Tacoma and Portland air
and marine ports
West Coast Coalition for Interstate 5 and High Speed Rail
issues
WA/OR Bi-State governance and Columbia River bridge
multi-modal transportation financing
New BC provincial transportation initiatives and Trans-Link
(regional transportation authority)
Legislative status of Washington Blue Ribbon Transportation
Commission report
(A scenario for the future of the Cascadia Project will also be reviewed)
6-8 Reception and Family Night
Please get back to me with your reaction. E-Mail-bagnew@discovery.org
GREEN STREETS IN THE CITY
A Green Streets Summit sponsored by Metro's Planning Department
Tuesday, May 1,2001 8 A.M, to Noon at Metro
Metro's Green Streets Summit will examine the growing conflict between good
transportation design, planned growth in rural areas and the need to protect
streams and wildlife corridors from these impacts.
Keynote speaker:
Dr. Patrick M. Condon, University of British Columbia
Dr. Condon is an expert on urban storm water management who specializes
in sustainable development. He is the UBC James Taylor Chair of Landscape
and Liveable Environments. Dr. Condon is the driving force behind the
Headwaters Sustainable Development Demonstration Project in Surrey, BC.
It is intended to be the region's first sustainable neighborhood, where natural
systems are preserved and enhanced.
At the summit, Dr. Condon will discuss emerging changes in transportation
and storm water design that can maintain or restore a healthy watershed in
an urban environment. He will show how new transportation systems, called
"greenfrastructure," can manage storm water runoff to mimic natural
functions of a watershed, protecting wildlife habitat while providing an
attractive streetscape for people.
Workshops
Green Streets Handbook Debut
With the federal listing of salmon and steelhead and proposed listing of
cutthroat trout as threatened species, new attention is focused on urban fish
habitat, stream passage and water quality. The Green Streets program will
provide guidelines to ensure fish-friendly design solutions. A draft of the
Green Streets Handbook, now under production, will be unveiled and
discussed.
Street Culvert Design Solutions
Fish-friendly designs for culverts are necessary to protect fish from road
impacts. More than 150 of the region's culverts were found to need work to
allow fish passage. Federal funding will be provided to fix these fish access
problems. This session will address how to replace or retrofit existing
culverts to promote free-flowing streams. (over)
Street Connection Changes
There have been changes to how local governments plan for future streets.
New simplified standards were adopted in the Regional Transportation Plan.
However, no direction was provided on how to provide street connections
across stream corridors. Initial results of a study evaluating street
connectivity across stream corridors will be shared.
Logistics
Registration
There is no fee for the summit but space is limited and reservations are
required. To register, call Sherrie Blackledge, (503) 797-1724 or e-mail
blackledges@metro.dst.or.us
Location
Metro Regional Center
Council Chamber
600 NE Grand Avenue
Portland, OR 97232
Transit and parking
Metro is two blocks south of the Oregon Convention Center MAX station.
Tri-Met bus #6 stops at the door. Parking is available at the first parking
entrance on Irving Street, just off Grand Avenue. Sign in with the parking
attendant to get a windshield parking pass for the summit.
Questions about the summit:
Call Ted Leybold, (503) 797-1759
or e-mail leyboldt@metro.dst.or.us
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FIRST NAME
^ 1 . Rod
s/2. Rex
• 3. Rod
— Carl
•/*. Bill
—Michael
v 5 Lonnie g^
— lorn
/ 7. Charlie
—Vera
LAST NAME
Monroe
Burkholder
Park
Hosticka
Kennemer
Jordan
Rogers ^]V
unan jA^lzi,
Hales
Katz
ORGANIZATION
Metro
Metro
Metro
Metro
Clackamas County
Clackamas County
Multnomah County
Multnomah Cqunty
J (DM. U> p+4
Washington County
[jtffashingtsn County
City of Portland
City of Portland
REPRESENTING
Chair
Metro
Mero
Metro
Clackamas County
Clackamas County
Multnomah County
Multnomah County
Washington County
Washington County
City of Portland
City of Portland
ADDRESS
600 NE Grand Ave.
600 NE Grand Ave.
600 NE Grand Ave.
600 NE Grand Ave.
907 Main St.
906 Main St.
501 SE Hawthorne Blvd.
501 SE Hawthorne Blvd.
12700 SW72ND Ave.
155 N. 1st Ave.
1221 SW 4th Ave.
1221 SW 4th Ave.
CITY
Portland
Portland
Portland
Portland
Oregon City
Oregon City
Portland
Portland
Portland
Hillsboro
Portland
Portland
PHONE FAX CONTACT
503-797-1588 503-797-1793 Suzanne Myers, x1543
503-797-1546 503-797-1793 Pat Weathers, x1560
503-797-1547 503-797-1793 Andy Flinn, x1941
503-797-1549 503-797-1793 Andy Flinn, x1941
503-655-8581 503-650-8944 Sherry McGinnis
503-655-858? 503-650-8944
503-988-5213 503-988-5262 Bret Walker, 503-988-5213
503-988-5219 503-988-5440
503-620-2632 503-693^545 Himself
503-846-8681 503-693-4545 Barbara
503-823-4682 503-823-4040 Robbie 823-3007
503-823-4120 503-823-3588 Judy Tuttle
/%. Karl
Brian
*9. Larry
lames
Rohde
Newman
Haverkamp
Kight
City of Lake Oswego
City ofMilwaukie
City of Gresham
City of Troutdale
Cities of Clackamas County
Cities of Clackamas County
Cities of Multnomah County
Cities of Multnomah County
PO Box 227
10110 SEWaveriyCt.
1333 NW Eastman Pkwy.
950 Jackson Park Rd.
Lake Oswego 503-636-2452 503-636-2532 Himself
Milwaukie 503-652-5298 503-654-2233 Himself
Gresham 503-618-2584 503-665-7692
Troutdale 503-667-0937 503-667-8871 Himself or Nina (Nine-ah)
10. Robert Drake City of Beaverton
— Lou Ogden City of Tualatin
Cities of Washington County
Cities of Washington County
PO Box 4755
21040 SW90TH Ave.
Beaverton 503-526-2481 503-526-2479 Joyce
Tualatin 503-692-0163 503-692-0163
11. Fred
— Neil
Hansen
McFariane
Tri-Met
Tri-Met
Tri-Met
Tri-Met
4012 SE 17th Ave.
710 NE Holladay St.
Portland 503-962-4831 503-962-6451 Kelly
Portland 503-962-2103 503-962-2288 Kimberiy Lord
12. Kay
8^13. Stephanie
~-Andy
Van Sickel
Vacant
Hallock
Ginsburg
ODOT
ODOT
DEQ
DEQ
ODOT
ODOT
Oregon DEQ
Oregon DEQ
123 NW Flanders St.
811SW6THAve.
811 SW 6th Ave.
Portland
Portland
Portland
503-731-8256 503-731-8259 Jane Rice
503-229-5300 503-229-5850
503-229-5397 503-229-5675 Linda Fernandez,
—Annette
14. Don
—Mary
-IS. Mike
/ David y
16. Royce
-»— Dean
/17. Craig
Peter
Liebe
Wagner
Legry
Thome
Lohman
Pollard
Lookingbill
Pridemore
Capell
DEQ
WSDOT
WSDOT
Port of Portland
Port of Portland
City of Vancouver
SW Washington RTC
Clark County
Clark County
Oregon DEQ
Washington State DOT
Washington State DOT
Port of Portland
Port of Portland
City of Vancouver
SW Washington RTC
Clark County
Clark County
811 SW 6th Ave.
PO Box 1709
PO Box 1709
PO Box 3529
PO Box 3529
PO Box 1995
1351 Officers Row
PO Box 5000
PO Box 9810
Portland
Vancouver
Vancouver
Portland
Portland
Vancouver
Vancouver
Vancouver
Vancouver
503-229-6919 503-229-5675 229-5388
360-905-2001 360-905-2222 Kim Dabney
360-905-2014 360-905-2222
503-944-7011 503-944-7042
503-944-7048 503-944-7222 Patty Freeman
360-696-8484 360-696-8049 Peggy Fumow (or Jan)
360-397-6067 360-696-1847
360-397-2232 360-397-6058 Susan Wilson or Tina
360-397- 360-397-6051 Lori Olson, x4111
6118.X4071
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